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   Letter of Transmittal 
 
 

       

 
Transmittal_memo rev_06Apr07 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: April 3, 2006 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – April 6, 2007 

 
 
 
Attached  is  the  TBPOC Meeting Materials  Packet  for  the April  6th meeting.    The  packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



       
 Final Agenda 

 
 

     

TBPOC MEETING 
April 6, 2007, 10:00 AM - 12:00 PM 

New Benicia-Martinez Bridge Administration Building, Training Room 
70 Mococo Road, Martinez, CA 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2.  CONSENT CALENDAR 
a.   February 15, 2007 Meeting Minutes* 
b.   March 5, 2007 Conference Call   
      Minutes* 
c.   2007 TBPOC Meeting Calendar*  

A. Fremier, BATA  
1 min 
1 min 

 
2 min 

 
Approval 
Approval 

 
Approval 

3.  PROGRESS REPORT 
a. March 2007 Monthly Progress Report***  
 

A. Fremier, BATA  
1 min 

 

 
Information 

 
4.  PROGRAM ISSUES 

a. 2007 East Span Strategic Plan*** 
 
b. Pre-Existing Program Obligations* 
  
c.  Update on Cameras Linked to Web-Site* 

 
PMT 

 
T. Anziano, CT 

 
T. Anziano, CT 

 
15 min 

 
10 min 

 
5 min 

 
Approval 

 
Information 

 
Information 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 

   

  
a.  Yerba Buena Island 
      1)  Labor Day Outreach Action Plan for  
           YBI Viaduct Replacement* 
 
b. Self-Anchored Suspension Superstructure 

1)  China Organization Update* 
2) Overseas Fabrication Site Visit* 

       
c. Oakland Touchdown 

1) Addendum for Oakland Touchdown  
           Contract #1** 

 
 

B. Ney, CT 
 
 
 

T. Anziano, CT 
A. Fremier, BATA 

 
 

T. Anziano, CT 

 
 

15 min 
 
 
 

10 min 
10 min 

 
 

10 min 

 
 

Approval 
 
 
 

Information 
Information 

 
 

Approval 
 

6. NEW BENICIA-MARTINEZ BRIDGE         
a.  Project Update* 
      1) Soffit Concrete Delamination* 
     2) Program Budget* 
     3) Rehabilitation of Existing Bridge Deck* 
     4) Bridge Opening (media, celebration)* 
     5) Open Road Tolling* 
 

 
T. Anziano, P. Lee 

T. Anziano, CT 
P. Lee, BATA 
P. Lee, BATA 
P. Lee, BATA 
P. Lee, BATA 

 
10 min 

 

 
Approval 
Approval 

Information 
Approval 
Approval 

Information 

7. Other Business 
a.  Walking Tour of Toll Plaza – Introduction* 

W. Kempton, CT 
A. Fremier, BATA 

 
2 min 

n/a 
Information 

Next Meeting:  Tuesday, May 1, 2007, 1:00 p.m. – 3:00 p.m., Sacramento 
* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
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SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 

  a. Yerba Buena Island* 
1) Labor Day Outreach Action Plan for YBI Viaduct 

Replacement* 
b. Self-Anchored Suspension Superstructure* 

1) China Organization Update* 
2) Overseas Fabrication Site Visit* 

c. Oakland Touchdown* 
1) Addendum for Oakland Touchdown Contract #1** 
              

6 6 NEW BENICIA-MARTINEZ BRIDGE  
a.  Project Update 

1) Soffit Concrete Delamination* 
2) Program Budget* 
3) Rehabilitation of Existing Bridge Deck* 
4) Bridge Opening (media, celebration)* 
5) Open Road Tolling* 

 
7 7 OTHER BUSINESS  

a. Walking Tour of Toll Plaza – Introduction* 
 

         *       Attachments 
         **      Final Documents still in process; to be provided at the meeting. 
         ***    Stand alone document included in the binder. 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 1:  Chair’s Report 
 

No Attachments 



   Memorandum 
 

   
  Item2a_ConsentCal_Min_memo rev_06Apr07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
February 15, 2007 Meeting Minutes 

 
Cost:   
N/A    
 
Schedule Impacts:     
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the TBPOC 
February 15, 2007 Meeting Minutes.  
 
 
 
 
 
Attachment:  
February 15, 2007 Meeting Minutes 



 
 

MEETING MINUTES 
February 15, 2007, 1:00 PM – 2:50 PM 

Room 444, California State Capitol, 
1301 10th Street, Sacramento, CA 

 

1 of 7 
 

Item 2a_021507 Mtg Min_06Apr07 

  

            Attendees:  TBPOC Members:  Will Kempton, Steve Heminger, John Barna; 
                                    PMT Members:  Tony Anziano, Andy Fremier, Stephen Maller;  

      Participants:Michele DiFrancia, John Goodwin, Richard Land, Brian Maroney, 
Ivy Morrison, Bart Ney, Dina Noel, Randy Rentschler, Judis Santos, Bijan 
Sartipi, Maura Twomey 

 
            Convened:  1:15 PM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

 
• The Chair expressed thanks for the 

recent condolences offered to him.  
• The Chair reported that Dale Bonner 

was recently announced as the new 
Secretary of BT&H. 

• John Barna announced the addition 
of Dina Noel to CTC staff; Dina will 
be the CTC liaison to the PMT.  Two 
new commissioners were appointed 
to the CTC -- Jim Aarp and Carl 
Guardino – effective 3/1/07.  There 
will now be five commissioners from 
Northern California (in the 
majority). 

• Steve Heminger reported that there 
are six new commissioners on the 
MTC/BATA Board. 

 

 
        
 
 

2. CONSENT CALENDAR 
BATA presented the following items for 
approval: 

a. December 21, 2006 Meeting Minutes 
b. February 6, 2007 Conference Call 

Minutes 
c. 2007 TBPOC Meeting Calendar 

 
• The TBPOC APPROVED the 

following: minutes for 
December 21, 2006 meeting 
and the February 6, 2007 
conference call, 2007 TBPOC 
meeting calendar, and the 
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                       Items                        Action 
d. BATA/BAMC Contract Extension 

 
BATA/BAMC contract 
extension. 

 
3. MONTHLY PROGRESS REPORT 

a.  BATA presented the draft February  
      2007 Monthly Progress Report for  
      information. 

• TBPOC approval through their 
respective PMT representatives is 
anticipated after appropriate 
reviews and final comments are 
incorporated. 

 
 

 
• BATA stated for the record that 

the TBPOC APPROVED the 
December 2006 and the 
January 2007 Monthly 
Progress Reports through their 
respective PMT members on 
1/3/07 and 2/2/07, 
respectively.  

 
• The 4th Quarterly Progress 

Report was approved, finalized 
and mailed on 2/9/07. 

 
4. PROGRAM ISSUES 

a.   TBSRP Strategic Plan (the order of 
items 4a and 4b was switched) 

• BATA started the PowerPoint 
presentation of the Strategic Plan, 
with Caltrans and CTC later 
involvement.  The presentation  
included the following items: 

o Goals and Mission 
o Strategic Plan Development 
o TBPOC Decision History 
o Priorities 
o 2007 Major Milestones 
o Building the East Span (4th 

Quarter Schedule) 
o Strategy to Meet October 

2012 Goal 
o 4th Quarter/Opportunity 

Schedule Comparison 
o SAS Major Milestones 
o Summary and Next Steps 

• Comments on the Strategic Plan 
include: 

o TBPOC discussed the order 
of priorities, suggesting that 
public image be brought 
forward. 

o TBPOC stated that the 
priorities and strategic 

 
 

 
• The TBPOC deferred 

approval of the Strategic 
Plan until further 
development of the specific 
strategies.  The revised Plan 
is to be presented at the 
next TBPOC meeting on 
4/6/07.  
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                       Items                        Action 
objectives could be 
summarized into three 
points: accelerate 
time/seismic safety; save 
money; and promote public 
image. 

• Other TBPOC discussion and 
comments on the Strategic Plan 
included: 

o Include other TBSRP bridge 
milestones.  

o Identify risks associated with 
decision (It was noted that the 
PMT has been doing this). 

o SAS schedule savings: 1) focus 
attention on submittals; 2) 
develop strong partnership with 
ABF; 3) ensure China team is in 
place. 

o Discussion on SAS schedule -- 
performance/lateness and 
timing of acceleration 
realization. 

o Address risk in order to take 
items off the critical path even if 
the schedule is not advanced. 

o Interrelations of strategies. 
o Wisely spend money to 

accelerate schedule and avoid 
delay.  

o Need to be mindful of the 
history; we have been racing the 
next earthquake since day one, 
and that has not changed. 

o Opportunity Schedule – based 
on interdependencies and 
schedules.  The integrated 
Corridor Schedule Team, 
(comprised of representatives 
from BATA, Caltrans, and CTC) 
is the lead in the development 
of the Opportunity Schedule. 

 
b. Final Strategy for YBI (agenda re-
ordered) 

• The Department presented the 
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                       Items                        Action 
request to approve the final strategy 
for YBI which included the following 
approvals: 

o Approval to proceed with 
West Tie-In Phase 1/YBI 
Viaduct replacement Labor 
Day weekend 2007 

o Approval of South-South 
(SSD) Contract Change Order 
(CCO) 64; and; 

o Approval to revise budget and 
forecast as set forth below, on 
an interim basis, pending 
development of additional 1st 
quarter information over the 
next three months. 

•  The Department presented  
       a computer simulation of YBI linked   

             to the opportunity schedule. 
• Two additional handouts were 

disseminated to the TBPOC: 1) 
Forecast Change for SSD and YBITS, 
and 2) Program Contingency 
Forecast Outlook (2/15/2007). 

• TBPOC comments included: 
o Current schedule for YBITS 

shows awarding contract in 
2009, and work beginning in 
mid-2009 on the mainline 
(which will be around the 
same time that Prop 1B 
contracts are let). 

o Bridge closure over Labor 
Day Weekend – how much 
float in the schedule?  
Answer – 5 hours.  A 
contingency plan is to be 
developed to prepare for an 
extra day in case motorists 
need to find an alternative 
route come Tuesday 
morning. 

o Forecast Change and 
Program Contingency 
handouts – Prudent 
application of contingency 

 
 
 
 
 

• The TBPOC APPROVED the 
three items contained in the 
Final Strategy for YBI. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

• Communications Partnership 
Team to develop a contingency 
plan that prepares for an extra 
day of closure.   
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                       Items                        Action 
funds to save time and 
money. 

o When will the TBPOC be 
informed of the outreach 
plan for Labor Day weekend 
closure?  A conference call 
will be scheduled. 

 
c. 2007 Legislative Update Preparations 

• Caltrans Public Information Officer 
provided a brief overview. 

 
d. Dumbarton/Antioch Bridge Update 

• BATA provided an update on 
accomplishments and next steps  

 

 
 
 
 
 
 

• PMT to schedule a conference 
call with TBPOC to discuss 
Labor Day weekend closure 
outreach plan. 

 
 

• Preparations were briefly 
noted.  

 
 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
Brief updates were provided for the 
following items. 
 
a. West Approach 

1)  Update of CCO 149 
• The Department provided an 

update on the Realignment of the 
Interim Eastbound Stage 5 Detour 
(ST6D Line) in order to eliminate 
the Interim First Street and Essex 
Street On-Ramps.  The negotiated 
amount for CCO work is $2.85 
million. 

• A CCO will be brought back to 
TBPOC which will include Stage 5 
bridge removal work estimated at 
approximately $1.2 million.  Item 
will be brought back to the TBPOC 
via a conference call.  

     
b.  Yerba Buena Island (see “Program 
Issues”) 
 
c.  East Span SAS Superstructure 
      1)  CCO 21 – Tower Splice Changes 

• The Department presented the 
request for approval for the 

 
 
 
 

 
 
• The TBPOC APPROVED CCO 

149. 
 
 

 
 
 
 
 

• PMT to schedule a conference 
call for approval of Stage 5 
CCO. 

 
 
 
 
 
 
 
 

• The TBPOC APPROVED CCO 
21. 
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                       Items                        Action 
Department to negotiate CCO 21 
elements in an amount not to exceed 
$2.3 million. 

 
d.  Oakland Touchdown  
      1)  Addendum 1 

• A+B and bidder stipend was added, 
and supplemental funds will be 
used to cover the stipend.  

 
 
 
 

• The TBPOC APPROVED 
Addendum 1. 

 

6. NEW BENICIA-MARTINEZ BRIDGE 
a.  680/780 Interchange/North Approach: 

1)  CCO 135 – TRO Adjustment  
• The Department presented the 

request for approval of CCO 135 to 
implement the proposed settlement 
of $2,008,500 to resolve claimed 
loss of productivity and extended 
overhead costs for the prime 
contractor. 

 
 

• The TBPOC APPROVED 
CCO 135. 

 

7. Other Business 
• T. Anziano announced that the T1 

footing box is going through the 
Panama Canal today. 

 
 

 
            Adjourned:  2:55 PM 
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MEETING MINUTES 
February 15, 2007, 1:00 PM – 2:50 PM 

Room 444, California State Capitol, 
1301 10th Street, Sacramento, CA 

 
 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
                                                                                                                    Item2b_ConsentCal_ConfCallMin_memo rev_06Apr07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2b 
 

Item‐ 
Consent Calendar 
March 5, 2007 Conference Call Minutes 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the TBPOC 
March 5, 2007 Conference Call Minutes.  
 
 
 
 
 
Attachment:  
March 5, 2007 Conference Call Minutes 



 
 

 TBPOC CONFERENCE CALL MINUTES 
March 05, 2007, 5:00 PM – 5:30 PM 

 

1 of 3 
 

Item2b_TBPOC_030507_CC Min_06Apr07 

 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna; 
                                        PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  
                                          Other Participants:  Michele DiFrancia, Beatriz Lacson, Rod McMillan,   

                       Bart Ney, Judis Santos, Bijan Sartipi  
                                     
            Convened:  5:05 PM 

                       Items                       Action 
1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

February 2007 Monthly Progress 
Report – Budget and Forecast 
Change 
• BATA requested TBPOC approval of the 

forecast adjustments in the report, 
consistent with prior TBPOC approvals 
for the SSD and YBITS contracts, for 
issuance to the BATA Oversight 
Committee on March 7, 2007. 
o BATA is required to disclose the 

forecast adjustments in line with 
their plans to issue additional bonds 
to fund the seismic retrofit program 
in April 2007.  

o By current guidelines, the cost and 
schedule forecasts would not be 
updated until the 1st Quarter 2007 
Report in May – too late for BATA’s 
disclosure requirements.  

o The revised cost forecasts would 
result in a net $140 million cost 
adjustment for the East Span Project 
and a reduction of the forecast 
program contingency to $800 
million.   

o The monthly report is showing only 
changes in forecast, not budget.   
Adjust the budgets when they 
become clearer from contract 
negotiations.  

 

 
 
    

• The TBPOC APPROVED 
the cost and schedule 
adjustments for the 
South/South Detour (SSD) 
and Yerba Buena Island 
Transition Structures 
(YBITS) contracts in the 
February 2007 Monthly 
Progress Report. 

 
 
 
 
 
 
 
 
 

 
 

 
• The Department and BATA 

to work on the report 
language explaining the 
variance (page 18 of the 
report), and show the cost 
indicators on pages 2 and 3 
of the report to be all green. 
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                       Items                       Action 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. 
 
 
 
 
 
 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 
4. 
 
 
 
 
 
 
 
 
 
 

 
• Talking points are to be prepared for the 

TBPOC.  Talking points should cover 
the following message: 
o Forecast and budget changes are a 

result of a TBPOC proactive decision 
to prevent potential issues and to 
take items off of the critical path.   

 
 
 
 
 
West Approach Demolition Change 
Order 
• The Department requested approval to 

negotiate with the contractor to reduce 
the Stage 5 demolition period for an 
amount not to exceed $1.2 million, 
which will be financed from the 
contract’s contingency fund. 

 
Labor Day Weekend Outreach Action 
Plan 
 
 
 
 
 
 
 
 
 
 
 
TBSRP Fact Sheet 
• BATA requested approval to use the Toll 

Bridge Seismic Retrofit Program Fact 
Sheet as part of their regular outreach to 
the California delegation in 
Washington, D.C. 

• It was suggested that the title, “Expect 
the Unexpected” on the back page be 
revised to reflect a more positive note.  

• The Committee indicated that the fact 
sheet should be updated periodically for 

 
• The Department to work 

with the PIO in the 
preparation of talking points 
covering the change.  T. 
Anziano to work with R. 
Iwasaki for review of talking 
points.   

 
• R. McMillan and T. Anziano 

to coordinate and develop 
specific language for the 
monthly report. 

 
 

• The TBPOC APPROVED 
giving the Department 
authority to negotiate CCO 
208 in an amount not to 
exceed $1.2 million. 

 
 

• Defer this item to the 
TBPOC April 6, 2007 
meeting.  Need to notify 
external stakeholders and 
inform legislators.  The 
Draft Action Plan currently 
reads as a ‘how to’ 
document.  Needs to 
address the outreach 
message and include a 
message to prepare for an 
extended closure through 
Tuesday. 

 
• The TBPOC APPROVED 

the use of the TBSRP fact 
sheet. 

 
 
 
 
 
• PIO to take the lead on this. 
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                       Items                       Action 
 
 
5. 
 
 
 
6.   
 
 

distribution as a handout by the TBPOC. 
 
Update on Cameras Linked to 
Website 
 
 
Other Business 
• The Committee recognized the need for 

the TBPOC to make decisions in real 
time, but face-to-face, regular meetings 
are a preferred forum for most actions.  
o TBPOC conference calls should be 

about time-sensitive decisions to be 
made in real-time versus updated 
items.   

o Agenda items such as nos. 3 and 4 
above are examples of topics that 
should be presented in person 
instead of over a conference call.   

o Conference calls should be used 
sparingly. 

 

 
 

• Defer this item to the 
TBPOC April 6, 2007 
meeting. 

 
• PMT/Program Development 

- Use TBPOC conference 
calls sparingly.  Present 
issues face-to-face at regular 
meetings as much as 
possible.  
 

 
            Adjourned:  5:33 PM 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
                                                                                                                          Item2c_2007TBPOCMtgCal_memo rev_06Apr07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2c 
 

Item‐ 
Consent Calendar 
2007 TBPOC Meeting Calendar 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The PMT requests approval of the attached 2007 TBPOC Meeting Calendar.  The calendar 
was revised to align the meetings with the TBPOC final review of the quarterly reports, 
and to respond to the Committee’s desire to act on issues at regular, face‐to‐face 
meetings.  The schedule retains meeting frequency at an average of every six weeks.   
 
 
 
Attachment:  
2007 TBPOC Meeting Calendar as of March 22, 2007 
 



2007 TBPOC Meeting Calendar 
(as of March 22, 2007)
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HOLIDAY

1
PMT

2 3 4 5
CTC
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PMT Meetings are held in  the PIO Conference Room, 311 Burma Road, Oakland, 1:00 PM  - 2:30 PM
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Monthly Progress Report 
March 2007 Monthly Progress Report 

 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Recommendation:   
For Information Only  
 
Discussion:  
For the record, the PMT approved the February 2007 Monthly Progress Report through 
delegated TBPOC authority on March 6, 2007. 
 
TBPOC approval of  the attached March 2007 Monthly Progress Report  through  their 
PMT representatives is anticipated during the week of April 2nd. 
 
 
 
 
Attachment:   
Draft March 2007 Monthly Progress Report 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  PMT: 
Tony Anziano, Toll Bridge Program Manager, Caltrans 
Andrew Fremier, Deputy Executive Director, BATA 
Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Program Issues 
2007 East Span Strategic Plan 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
The PMT requests approval of the 2007 East Span Strategic Plan.  The Plan includes 
the mission statement, goals, objectives, and action plans.  A key component of this 
strategic plan is performance measures/indicators, which will enable the TBPOC to 
monitor program status.    
 
Discussion: 
This strategic planning process began in response to a request from the TBPOC and was 
guided by the PMT.  On February 15, 2007, the PMT presented the Draft East Span 
Strategic Plan that outlined the goals and objectives to completing the San Francisco‐
Oakland Bay Bridge earlier than the current schedule of September 2013.  In response to 
comments from the TBPOC, the Plan was revised to include action plans to achieve the 
following key goals: 

• Accelerate schedule to seismic safety earlier than current schedule of 
September 2013;  

• Maintain positive relationships, communications, and outreach with the public 
and stakeholders to ensure smooth implementation; 

• Maintain fiscal responsibility while supporting schedule acceleration and 
deliver the program. 
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The PMT will present the East Span Strategic Plan during the TBPOC meeting scheduled 
for April 6, 2007. 
 
 
 
 
Attachment(s):  
1) 2007 East Span Strategic Plan 



TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORlAliON COMMISSION 



2007 East Span Strategic Plan

TABLE OF CONTENTS

EXECUTIVE SUMMARY ...................................................................................... 1

INTRODUCTION ................................................................................................ 3

 Developing the Plan .................................................................................................. 3

 Action Plans:  The Roadmap .................................................................................... 3

 Progress Reporting .................................................................................................... 3

MISSION, GOALS AND OBJECTIVES ................................................................. 4

ACTION PLAN .................................................................................................... 5

 GOAL 1:  Time/Seismic Safety .................................................................................. 5

 GOAL 2:  Relationships, Communications, and Outreach .................................. 9

 GOAL 3:  Finance....................................................................................................... 10

APPENDIX

 Draft Concept of Program Summary Report



Page 1

2007 East Span Strategic Plan

EXECUTIVE SUMMARY

To Members of the Toll Bridge Oversight Committee,

The San Francisco-Oakland Bay Bridge (SFOBB), one of the three busiest bridges in the nation, serves as the most sig-

nifi cant regional connection in the Bay Area, carrying an average of 280,000 vehicles a day. Noted as the most ambi-

tious public works eff ort in California’s history, the seismic retrofi tting of the SFOBB, specifi cally the replacement of the 

East Span, poses signifi cant challenges to those that are responsible for completing the bridge. The State of California 

Department of Transportation (Department), the Bay Area Toll Authority (BATA), and the California Transportation Com-

mission (CTC), under the direction of the interagency Toll Bridge Program Oversight Committee (TBPOC), are charged 

with the challenge of delivering to the public a seismically safe bridge as expeditiously as possible, in a cost eff ective 

manner, with minimal disruption to the traveling public.  The East Span Strategic Plan is intended to serve as a ‘road-map’ 

for activities in 2007 and the near future.  

In short, we need to provide a seismically safe bridge as soon as possible, keep traffi  c fl owing as major construction work pro-

gresses, while maintaining positive relationships and delivering the program within the current budget.

Without proactive planning, implementation, and evaluation, the East Span replacement of the SFOBB will not be com-

pleted in an earlier time frame than currently scheduled, within budget or with minimal disruptions to the public.  We 

can expect media outcry on cost-overruns, schedule delays, and complaints from the public and legislators.  

Our mission:  Enhance the regional seismic safety and mobility of the traveling public through the accomplishment of the goals 

and objectives by expediting project/program delivery and ensuring effi  cient and eff ective use of public funds.  

First, we plan to reach seismic safety as soon as technically possible through continuously identifying op-

portunities to compress the timeline and accelerate the schedule to seismic safety.  The key to fulfi lling this goal 

is to align the three project elements, Yerba Buena Island (YBI), the Self-Anchored Suspension (SAS), and the Oakland 

Touchdown. At the heart of ‘leaving no stone unturned’ in fi nding schedule compression opportunities is the devel-

opment, planning, and implementation of the East Span Opportunity Schedule.  The strategy we propose in opening 

the East Span in both directions earlier than the current schedule of September 2013 draws on diverse areas of the 

program--Construction, Design, Risk Management, and Corridor Scheduling.   First, we are identifying, planning, and 

implementing opportunities to shorten the schedule that will allow us to deliver the East Span earlier than the currently 

approved schedule of September 2013.  Rather than focus on reducing the schedule through incremental schedule 

changes, we are continuously identifying ways to compress the schedule and advance work forward, while reducing 

potential risks.  We have identifi ed items such as advancing of the foundation work for the Yerba Buena Island Transition 

Structure (YBITS) by adding the work to the detour contract.  Early construction of this work signifi cantly reduces risk 

both in terms of cost and potential delay to the East Span corridor schedule.  In addition, we have identifi ed as part of 

the West Tie-In design, the replacement of the YBI viaduct that will advance seismic safety for this portion of the East 

Span.  Work on the YBI viaduct was originally scheduled for completion as part of YBITS in 2013 but now seismic safety 

on this portion of the bridge will be achieved as early as 2007.  

We plan to engage and work with the contractors to identify additional opportunities to accelerate schedule for Yerba 

Buena Island, Self-Anchored Suspension (SAS), and Oakland Touchdown (OTD).  For the SAS, we will discuss opportu-

nities with the contractor to accelerate fabrication, temporary tower and cable system erection and load transfer.  We will 

discuss opportunities for eastbound SAS to be ready to open to traffi  c earlier and eastbound YBI and OTD ready to open 

to traffi  c earlier.  

In addition to identifying opportunities to accelerate and compress the schedule, we plan to simultaneously identify 

activities with higher potential to delay, thereby working against acceleration, and act to avoid delay.  We will focus on 

critical elements of the SAS and YBI such as W2, work being done to prepare for fabrication (RFIs, RFCs, submittals, CCOs), 

YBI detour traffi  c switches, temporary towers, crane fabrication, and utilities coordination.  We will continue development 

of specialized teams to work with the contractors to identify and solve potential confl icts.     
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Second, we propose to maintain positive relationships, communications and outreach with the public and 

stakeholders to ensure smooth project implementation.  The tools and organization to realize this goal are already 

in place--The Communications Plan approved in 2005 by TBPOC and the inter-agency Communications Partnership 

Team (CPT) comprised of the Department, BATA, and CTC staff .  We have demonstrated success in maintaining positive 

relationships, communications, and outreach through multiple and highly complex outreach eff orts such as the West 

Approach staged demolition and construction work over the 2006 Labor Day weekend.  We continue to identify tools 

and innovate solutions to better communicate with the public.  We launched a new defi nitive website providing up-to-

date information for all Bay Bridge projects; a new newsletter, Bay Bridge News, distributed to over 5,000 subscribers in 

print and electronically, and E-Alerts providing timely information regarding upcoming major construction activities.

We will continue, maintain and develop positive relationships, communications, and outreach by proactively planning 

for major construction and outreach milestones, managing legislative issues as they arise, improving agency cooperation 

through the CPT and addressing project history and legacy of schedule and cost by being transparent and focusing on 

the future.  We will place substantial eff ort around time management and agency cooperation/coordination critical to 

the success of conveying a consistent message to the public communicated by three agencies.   

Third, we propose maintaining fi scal responsibility while supporting schedule acceleration and delivery of the 

program.   We will focus on providing the resources needed to compress the schedule and accelerate time to seismic 

safety.  This will be done by fi rst managing the program contingency, the AB144 $900 million amount of funds in reserve 

at the program level, through trend projection of contingency use.  Cost of acceleration and other costs will be iden-

tifi ed, projected, and monitored to ensure the project stays within the approved budget.  Recognizing that accelerating 

the schedule may require additional resources, we will place substantial eff ort on identifying opportunities for cost 

savings in capital outlay support assuming earlier time to seismic safety and completion date.

To summarize, the Program Management Team has drawn on diverse technical, non-technical, and management skills 

within the Department, BATA, and CTC to create a strategic plan for completing the East Span of the SFOBB.  What has 

been a project delivering on its current milestones, on its current approved schedule is evolving into a project that 

‘pushes the envelope’ to deliver and achieve seismic safety of the SFOBB earlier than the current schedule by con-

tinuously improving and challenging standard practices.   We believe by achieving the three goals of accelerating the 

schedule to seismic safety, maintaining positive relationships, communications, and outreach, and maintaining fi scal responsi-

bility to deliver the program, through these means, we will ultimately enhance regional seismic safety and mobility of the 

traveling public through the completion of the SFOBB.  

As we progress, we will continue to keep you informed on a monthly basis on how we are performing against the op-

portunity schedule, maintaining positive relationships, and maintaining fi scal responsibility.  Your continued support and 

direction of the SFOBB is critical to the success of the program.  

Toll Bridge Program Management Team

Tony Anziano Andrew B. Fremier Stephen V. Maller

Toll Bridge Program Manager Deputy Executive Director Deputy Director

Department of Transportation Bay Area Toll Authority California Transportation Commission
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INTRODUCTION

The East Span Strategic Plan will be used to guide decision-making, development activities, and program delivery.  This 

strategic planning process began in response to a request from the TBPOC and was guided by the PMT.  On February 15, 

2007, the PMT presented the Draft East Span Strategic Plan that outlined the goals and objectives to completing the San 

Francisco-Oakland Bay Bridge earlier than the current schedule of September 2013.  In response to comments from the 

TBPOC, the Plan was revised to focus on three key goals:

Accelerate schedule to seismic safety earlier than current schedule of September 2013; 

Maintain positive relationships, communications, and outreach with the public and stakeholders to ensure 

smooth implementation;

Maintain fi scal responsibility while supporting schedule acceleration and deliver the program.

The East Span Strategic Plan includes a mission statement, goals, objectives, and action plans for achieving these goals 

and objectives.  A key component of this strategic plan is performance measures/indicators, which will enable the 

TBPOC to monitor program status.   

Developing the Plan

To drive eff ective implementation, the PMT collected information and perspectives from senior managers, middle 

managers, and staff  from Caltrans, BATA, and CTC, and obtained consensus through a planning workshop and meetings.  

Caltrans , BATA, and CTC intend to inform the TBPOC on performance through actions plans and performance measures; 

refi ning plans periodically to meet internal and external factors.  

Action Plans:  The Roadmap

Caltrans, BATA, and CTC used a multi-step approach for developing actions plans for the strategic plan which involved 

identifying critical success factors for each objective; mapping current or planned initiatives against the critical success 

factors, and identifying additional actions required to achieve the objectives.  The action plans include a range of stra-

tegic activities for technical, management, and program support functions.  Action plans will be used as a roadmap for 

identifying priority initiatives, planning and managing projects, and tracking progress toward goals and objectives.  Plans 

will be used in formulating and rationalizing budget requests, identifying dependencies among related projects, and 

managing staffi  ng and other resource requirements.  

Progress Reporting

The PMT plans to use the East Span Strategic Plan to guide internal planning and management practices and enhance 

support to the TBPOC.  The PMT plans to review implementation of the strategic plan by tracking progress against 

action plans and update and modify as necessary.  We plan to link the budget to the goals, objectives, and action plans 

identifi ed in the Plan.  The supporting strategic performance measures will enable the TBPOC to track performance in 

key areas related to time/seismic safety, public relations, and fi nancial management.  We plan to proactively commu-

nicate performance levels to the TBPOC and staff  on a monthly/quarterly basis.
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MISSION, GOALS AND OBJECTIVES 

Our Mission is to enhance the regional seismic safety and mobility of the traveling

public through the accomplishment of the goals and objectives by expediting

project/program delivery and ensuring effi  cient and eff ective use of public funds.

SFOBB Goal

Open East Span to traffi  c in both directions earlier than the current schedule of September 2013. 

GOAL 1

Accelerate schedule to seismic 

safety earlier than current schedule 

of September 2013

O1.1  PLAN 

O1.1.1 - Continuously identify activities with higher potential to accelerate

O1.1.2 - Continuously identify activities with higher potential to delay, thereby 

working against acceleration, and act to avoid delay

O1.2  IMPLEMENT

Act to engage acceleration activities and identify who is responsible for indi-

vidual activity

O1.3  EVALUATE

Monitor current approved schedule status against the opportunity schedule

GOAL 2

Maintain positive relationships, 

communications and outreach 

with the public and stakeholders 

to ensure smooth implementation

O2.1 – Improve time management (planning time, defi ning priorities, orga-

nizing/coordinating resources)

O2.2 – Proactively manage legislative issues (access/timing)

O2.3 – Improve agency cooperation

O2.4 – Address history, legacy of schedule and cost by being transparent and 

focusing on the future

O2.5 – Develop a strategy on how to break a story

GOAL 3

Maintain fi scal responsibility while 

supporting schedule acceleration 

and delivery of the program  

O3.1 – Manage program contingency through trend projection of contin-

gency use

O3.2 – Stay within approved budget; Improve communication tools to track, 

monitor, and report budget status

O3.3 – Identify opportunities for Capital Outlay Support (COS) cost savings
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O1.1  PLAN 

O1.1.1  Continuously identify activities with higher potential to accelerate

O1.1.1.1

Identify items that can be 

taken off  critical path

.1  OTD – Move large 

amounts of OTD work 

forward

O1.1.1.1

.1  Redefi ne an early OTD 

contract, place as much 

OTD work as possible on 

it, and complete early

O1.1.1.1

.1 Acceptance of idea

Progress of PS&E

Dates for advertisement, 

award

Construction Progress

CT, BATA, CTC, Design, 

Construction

O1.1.1.2

Engage and work with 

contractor to identify op-

portunities  to accelerate 

schedule (SAS, YBI, OTD)

O1.1.1.2

Meet with contractor to 

discuss opportunities to: 

.1  Accelerate to fabrication

.2 Accelerate fabrication

.3 Accelerate cable system 

erection and load transfer

.4 E/B SAS ready to open 

to traffi  c earlier

.5 E/B YBI and OTD ready 

to open to traffi  c earlier

O1.1.1.2 

Acceptance of ideas; 

Changes to opportunity 

schedule to refl ect ideas

.1 to .5 – Work plans to 

implement ideas

CT, BATA, CTC, Design, 

Construction

O1.1.2  Continuously identify activities with higher potential to delay and act to avoid delay

O1.1.2.1

(SAS & YBI)

Do not let W2 delay 

project

O1.1.2.1

.1 Develop specialized 

team;

.2  Optimize work across 

multiple contracts by pro-

actively engaging ABF and 

other YBI contractors to 

fully communicate means 

and methods plans 

.3  Identify and solve po-

tential confl icts

O1.1.2.1

.1 Team in place; Oc-

currence of meetings/

minutes;

.2  Progress of meetings, 

review of means and 

methods (including 

schedule), identifi cation of 

potential confl icts, de-

velopment of acceptable 

solution plan;

.3  Acceptance of plan; 

CCOs if necessary; Con-

struction progress

CT, BATA, CTC, Con-

struction, ABF, YBI con-

tractors, likely Design, YBI 

stakeholders

ACTION PLAN 

GOAL 1:  Time/Seismic Safety
Accelerate schedule to seismic safety earlier than current schedule of September 2013
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O1.1.2  Continuously identify activities with higher potential to delay and act to avoid delay

(continued)
O1.1.2.2

(SAS)

Do not let RFIs, RFCs, 

submittals , CCOs delay 

project

O1.1.2.2 

See O1.2.1 under IM-

PLEMENT  

“Accelerate TO fabrication”

O1.1.2.2 

See O1.2.1 under IM-

PLEMENT  

“Accelerate TO fabrication”

CT, BATA, CTC, Design, 

Const., METS, ABF/Subs 

(e.g. shop drawers, QC 

sub) ZPMC, TYLin, PB/

HNTB/Subs

O1.1.2.3

(YBI/South-South Detour)

Do not let YBI Detour 

switches delay project (fall 

2007, spring 2009)

O1.1.2.3

.1  Further develop spe-

cialized teams

.2  Move work forward 

when possible

.3  Work proactively with 

contractor and subs

.4  Develop highly planned 

switching scenario(s).

O1.1.2.3

.1 Fully mobilized team; 

Progress of design to 

satisfy CCO requirements; 

Progress and completion 

of CCOs; Completion of 

design; Progress of shop 

drawings, weld trials, fab-

rication and other related 

items

.2  Construction progress

.3  Communicate routinely 

with contractor and subs/

Feedback from contractor; 

Terms of agreement with 

contractor

CT, BATA, CTC, Design, 

construction, METS, CCM 

and other subs, ZPMC, 

TYLin, PB

O1.1.2.4

(SAS)

Do not let temporary 

towers (technical issues) 

delay project

O1.1.2.4 

.1 Work with ABF and subs 

to continue to proactively 

draw issues forward and 

solve quickly

O1.1.2.4 

.1 Feedback from con-

tractor; fully mobilized 

team; complete design; 

CCOs; shop drawings; 

weld trials fabrication; 

construction progress

CT, BATA, CTC, Design, 

Const., METS, ABF/Sub-

sTYLin, SSPRP

O1.1.2.5

(SAS)

Do not let crane delay 

project

O1.1.2.5

.1  Check schedule with 

contractor

.2 Consider terms of ac-

celeration 

O1.1.2.5

.1 Contractor’s feedback

.2 Terms of pullback; po-

tential CCO

CT, BATA, CTC, Con-

struction, ABF and subs 

O1.1.2.6

(all contracts)

Do not let utilities coordi-

nation delay project 

O1.1.2.6 

.1 Create specialized team

.2 Develop optimized 

plan, fi nalize plan, and 

implement ASAP

O1.1.2.6

.1 Team in place

.2 Progress of plan, CCOs, 

PS&E changes, con-

struction progress

CT, BATA, CTC, Con-

struction, Design,  TYLin-

MN, PB, contractors, mul-

tiple outside stakeholders
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O1.2  IMPLEMENT

Act to engage acceleration activities and identify who is responsible for individual activity

O1.2.1  

Accelerate TO fabrication

O1.2.1 

Expedite and monitor:

.1 RFIs

.2 RFCs

.3 Submittals

.4 CCOs 

.5 Prefabrication trials.

O1.2.1 

.1, .2, .3, .4   Turnaround 

times

.3  Approval/rejection rates

.5  Weld trial teams full 

staff ed and mobilized

CT, BATA, CTC, Design, 

Const., METS, ABF/Subs 

(e.g. shop drawers, 

QC sub) ZPMC, TYLin, 

PB,HNTB,Subs

O1.2.2  

Accelerate fabrication

O1.2.2  

Expedite fabrication pro-

duction on large number 

of production pieces

O1.2.2

Decision from contractor 

if willing to take oppor-

tunity/risk.  If yes, agree on 

terms and conditions

Complete CCOs, pro-

duction rates

CT, BATA, CTC, ABF, ZPMC, 

Construction, METS

O1.2.3 

Accelerate cable system 

erection and load transfer

O1.2.3.

Expedite and monitor:

.1 Cable erection

.2 Load transfer

O1.2.3

Decision from ABF and 

subs, completed CCOs

CT, BATA, CTC, ABF and 

subs, Construction

O1.2.4

Make E/B SAS ready to 

open to traffi  c earlier than 

current contract schedule

O1.2.4  Complete selected 

work planned prior to E/B 

open following E/B open 

behind designed lane 

closures

O1.2.4

Decision from contractor 

on idea, changes to YBI 

and OTD to acceleration to 

match, then CCOs.

Complete CCOs, pro-

duction rates

CT, BATA, CTC, Design, 

Const, METS, ABF/subs, 

ZPMC

O1.2.5

Make E/B YBI & OTD ready 

to open to traffi  c earlier 

than current corridor 

schedule

O1.2.5  

Develop and implement 

combination of moving 

forward, simplifying or 

completing after opening 

work on YBI and OTD

O1.2.5

Consensus on feasibility, 

changes to PS&E, Award 

or CCO (progress), con-

struction progress

CT, BATA, CTC, Design, 

Const, YBI stakeholders,, 

YBI and OTD contractors
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O1.3  EVALUATE

Monitor current schedule status against the opportunity schedule

O1.3.1 

SAS

O1.3.1  

Develop ‘dashboard’ to 

monitor and report on 

progress against the op-

portunity schedule

O1.3.1 

Monthly or quarterly 

report to TBPOC

CT, BATA, CTC (PMT)

O1.3.2

YBI

O1.3.2  

Develop ‘dashboard’ to 

monitor and report on 

progress against the op-

portunity schedule

O1.3.2 

Monthly or quarterly 

report to TBPOC

CT, BATA, CTC (PMT)

O1.3.3

OTD

O1.3.3  

Develop ‘dashboard’ to 

monitor and report on 

progress against the op-

portunity schedule

O1.3.3 

Monthly or quarterly 

report to TBPOC

CT, BATA, CTC (PMT)
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O2.1

Time management 

Planning time, defi ning 

priorities, organizing 

resources

O2.1

Identify milestones, pri-

oritize tasks according to 

importance and urgency, 

identify/coordinate re-

sources to implement

O2.1

Synchronized work eff ort Communications Part-

nership Team (CPT)

O2.2

Proactively manage legis-

lative issues by making the 

Governor our “pal.”

(access/timing)

O2.2

Develop tour/press invi-

tation

O2.2

Completed Tour Communications Part-

nership Team (CPT)

O2.3

Improve agency  coop-

eration

O2.3

Increase communications 

between individuals on 

the CPT; identify ways to 

streamline communication

O2.3

Increased productivity for 

CPT

Communications Part-

nership Team (CPT)

O2.4

Address history, legacy 

of schedule and cost by 

being transparent and 

focusing on the future

O2.3

Develop internal fact 

sheet (*BSA web)

Develop talking points 

(external)

O2.3

Internal Fact Sheet

Talking points

Communications Part-

nership Team (CPT)

O2.5

Develop a strategy on 

how to break a story

O2.5

Coordinate agencies  to 

plan for and identify mile-

stones, manage time, and 

promote

External coordination

O2.5

Action Plan Communications Part-

nership Team (CPT)

GOAL 2:  Relationships, Communications, and Outreach
Maintain positive relationships, communications, and outreach with the public and stakeholders to ensure smooth 

implementation
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OBJECTIVES ACTIONS
MEASURE/

INDICATOR
TEAM

O3.1

Manage program con-

tingency through trend 

projection of contingency 

use

O3.1

Identify trend, costs of ac-

celeration and other costs

Formalize fi nance group

O3.1

Cost Benefi t Analysis           

                                

Roles and Responsibilities 

of Finance Group

Finance Team

O3.2

Stay within approved 

budget; Improve com-

munication tools to track, 

monitor, and report 

budget status

O3.2

Develop internal com-

munications protocol  

between agencies related 

to fi nances

Develop internal trend 

report

O3.2

Communications Protocol 

for Finance

Internal Trend Report

Finance Team

O3.3

Identify opportunities for 

Capital Outlay Support 

(COS) cost savings

O3.3

Develop COS/forecast 

updates

Identify COS trend, costs 

of acceleration and other 

costs

Communicate to PMT at 

quarterly RMT meetings

O3.3

Capital Outlay Support 

trend

Quarterly RMT briefi ng to 

PMT identifi ed on agenda/

calendar

Finance Team                       

         

RMT/ Finance Team

GOAL 3:  Finance
Maintain fi scal responsibility while supporting schedule acceleration and delivery of the program
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Draft Concept of Program Summary Report
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Program Summary Report

Month’s Highlights:

(Ref:  TBSRP and RM1, Monthly Progress 

Report, January 2007 Draft)

Goal 1:  Schedule to Seismic Safety

Current Schedule vs. Opportunity Schedule

bullet 2

Goal 2:  Communications and Outreach

bullet 1

bullet 2

Goal 3:  Finance

Capital Outlay Support Budget

bullet 2

Request for TBPOC Action(s): TBSRP Strategic Plan (Approval)

Protocol for Program Schedule Forecast Changes (Approval)

Dumbarton/Antioch – TBPOC Role (Information)

2007 Legislative Update Meeting Preparations (Information)

1. STATUS UPDATE  - 4/2/2007

2. EAST SPAN INTERDEPENDENCIES

DRAFT C
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m Schedule ForecasSchedule Forecas
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Program Summary Report

3. YERBA BUENA ISLAND - CURRENT vs. OPPORTUNITY SCHEDULE 

CURRENT SCHEDULE

Description (Date)

OPPORTUNITY SCHEDULE

Description (Date)

SSD West Tie-in

Phase 1 (Tunnel Via-

duct Replacement)

1

SSD West Tie-in

Phase 1 (Tunnel Via-

duct Replacement)

1

Bridge Closure (Com-

plete SSD 

WTI Phase 1)

2

SSD Viaduct

3

SSD Viaduct

3

SSD West Tie-in 

Phase 2

4

SSD West Tie-in

Phase 1 (Tunnel Via-

duct Replacement)

1

SSD West Tie-in

Phase 1 (Tunnel Via-

duct Replacement)

1

SSD Viaduct

3

SSD West Tie-in 

Phase 2

4

SSD Viaduct

3

SSD East Tie-in

5

DRAFA
T CONCEP

SD West Tie-inSD West Ti

Phase 1 (Tunnel Via-se 1 (Tunnel Via-

duct Replacementduct ReplaceN1N

T
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AFT
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SSD ViaductSSD Viaduct
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4. SELF ANCHORED SUSPENSION - CURRENT vs. OPPORTUNITY SCHEDULE 

CURRENT SCHEDULE

Description (Date)

OPPORTUNITY SCHEDULE

Description (Date)

SAS Phase 1 W2 

Capbeam

1

SAS Phase 1 

W2 Capbeam

1

SAS Phase 1 

E2 Capbeam

2

SAS Phase 1

Deck Erection

4

SAS Phase 1 

W2 Capbeam

1

SAS Phase 1 

W2 Capbeam

1

SAS Phase 1

Erect Tower

3a

SAS Phase 1

Erect Tower
3bDRAFT CONCEP

SAS Phase 1SAS Phase

W2 CapbeamW2 Capbeam

N1N

FT

CEPTPT

SAS Phase 1SAS Phase 1

Erect TowerErect TowerDD
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Program Summary Report

5. OAKLAND TOUCHDOWN - CURRENT vs. OPPORTUNITY SCHEDULE 

CURRENT SCHEDULE

Description (Date)

OPPORTUNITY SCHEDULE

Description (Date)

OTD 1

1

OTD 1

1

OTD 2 

Complete WB

2

OTD 2

EB Detour

3

OTD 1

1

OTD 1

1

OTD 2 EB

4

OTD 2 EB

4

T CONCEP
OTD 1TD 1

NC1NC
T

FT

T

OTD 2 EBOTD 2 EBD4D
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6. CURRENT SCHEDULE

1st Quarter Report (DATE HERE), Toll Bridge Seismic Retrofi t Program

DR
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Program Summary Report

8. BUDGET STATUS - CAPITAL OUTLAY 

As of January 1, 2007

Variance 
$54.7 M

CCO’s Approved & Pending and Remaining Supplemental Work   $481.5 M

Ongoing & Design Contract Contingency  $538.3 M
Budget

TBSRP Ongoing and Design Contracts Summary 
Budget Analysis

September 30, 2006

Confidential Draft – For Deliberative Purpose Only

$4.106B

$4.644 B
$4.590 B

Contract Bid Items + SFM = $3.624 Billion

Contract Bid Items 3,586,589,517$            
State Furnished Materials (SFM) 37,922,081$                 

Subtotal 3,624,511,598$            
Supplemental Work Remaining 112,519,321$               
CCO's

CCO's (Approved (424) + Pending (107) = Total (531)) 357,734,420$               
CCO's = or > $1Million Pending POC's approval (05) 11,212,391$                 

Subtotal 4,105,977,730$            

Ongoing and Design Contract Contingency 538,271,370$               

Total 4,644,249,100$            

Variance ( Total - Current Budget ) 54,689,100$                 

Total Current Ongoing and Design Contract Budget 4,589,540,000$            

Ongoing and Design Contracts Summary
Contract Forecast At Completion (FAC) & Variance

September 30, 2006 Basis

Budget
$8,685.0 M

Toll Bridge Seismic Retrofit Program
Budget Analysis

September 30, 2006

Confidential Draft – For Deliberative Purpose Only

Capital Outlay
Expended
$3,145.4 M

COS
Expended
$903.5 M

CO Contingency
Remaining
$538.3 M$570.5 M

Capital Outlay
To Complete
$2,586.7 M

Program Contingency
$940.7 M

Capital Outlay Support (COS)
$1,473.9 M

Capital Outlay (CO)
$6, 270.4 M

Total
$8,685.0 M

61 % 39 % 50 % 41 % 9 %

Capital Outlay Support
   Capital Outlay Support Expended 903,451,876$                 
   Capital Outlay Support To Complete 570,448,124$                 

Total Capital Outlay Support 1,473,900,000$              
Capital Outlay
   Capital Outlay Expended 3,145,371,958$              
   Capital Outlay To Complete 2,586,756,672$              
   Capital Outlay Contingency Remaining 538,271,370$                 

Total Capital Outlay 6,270,400,000$              

Program Contingency 940,700,000$                 

Total Toll Bridge Seismic Retrofit Program 8,685,000,000$              

Variance ( Total - Current Budget ) -$                                

Total Toll Bridge Seismic Retrofit Program Budget 8,685,000,000$              

Reported Total In 3rd Quarter 2006 TBSRP Report 8,685,000,000$              

Toll Bridge Seismic Retrofit Program
Budget Forecast At Completion (FAC) & Variance

Third Quarter 2006 Report Basis
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9. BUDGET STATUS - CAPITAL OUTLAY  SUPPORT 

As of January 1, 2007

D
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Program Summary Report

10. TBPOC DECISIONS TO DATE

Date Decision

10/25/06 Richmond-San Rafael Bridge SRP – Approval to change approved budget with a transfer of $89 mil-

lion in project cost savings to the SRP contingency.

7/27/06 Monthly Progress Reports – Approval authority to PMT members to approve the monthly progress 

reports starting with the August 2006 Monthly Progress Report after appropriate reviews by the 

TBPOC.

7/27/06 Protocol for Program Budget Forecast Changes – Approval of protocol for revisions to forecast cost 

data for Quarterly Report.

6/29/06 PS&E – approval of Plans Specifi cations and Estimate.  Approved through the PMT.

3/23/06 BATA Adoption of Seismic Budget – Approval of draft memorandum and resolution.

3/23/06 Bay Bridge Website – Approval to launch the Bay Bridge Website.

3/23/06 TBPOC April 20 Meeting – Suggestion to move the April 20 meeting in Sacramento to April 18 which 

may coincide with the SAS contract award in San Francisco.

2/23/06 Bay Bridge Communications Alternate Media Spokespersons – Approval of memo regarding alter-

nate media spokesperson.

2/23/06 Small Business/DVBE Requirements – Approval to meet with local business representatives.

2/23/06 BATA/Caltrans Co-op Agreement – Approval to delegate to the Department and BATA approval of 

the co-op agreement.

12/29/05 Carquinez Bridge Demolition – Approval for district Director Sartipi to work with the Crockett of-

fi cials on the “Retirement of the Bridge Event.”

11/21/05 SFOBB East Span Joint Test Funds – Approval to pay back the RM1 Program for use of RM1 funds to 

test reliability of the joint design under high traffi  c volumes on the I-80 approach to the Carquinez 

Bridge.

11/21/05 Bay Bridge Identity Logo – Approval for use on the website and on stationery, but for any other use, 

especially in paid public information campaigns, future TBPOC approval is required.

11/21/05 Resources for CTC – Approval to hire 2.5 PY’s immediately.

10/28/05 Agreement on Committee Procedures – Approval of the agreement that outlines the roles and 

responsibilities for the committee members in carrying out the work of the TBPOC.

10/28/05 PMT – approval of the structure and membership of the PMT.

8/24/05 Richmond-San Rafael Bridge – Approval to proceed with negotiations on outstanding claims for a 

not-to-exceed amount as discussed.  
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   Memorandum 
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Item4b_Pre-existOblig_memo_06Apr07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4b 
 

Item‐ 
Program Issues 
Pre‐Existing Program Obligations 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
For Information Only 
 
Discussion: 
The Department will provide an update on pre‐existing program obligations. 
 
 
 
 
Attachment(s):  
No attachments. 
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Item4c_cameras_memo_06Apr07 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  4c 
 

Item‐ 
Program Issues 
Update on Cameras Linked to Web‐Site 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
For Information Only 
 
Discussion: 
The Department will provide an update on cameras linked to the web‐site. 
 
 
 
 
Attachment(s):  
No attachments. 
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Item5a1_LaborDayOutreach_memo_6Apr2007 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Bart Ney, Caltrans Public Information Officer 

RE:  Agenda No. ‐  5a, 1 

ITEM: 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island 
Labor Day Outreach Action for YBI Viaduct Replacement 

 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Recommendation:   
For Information Only 
 
Discussion: 
The Yerba Buena Island (YBI) South‐South Detour Contract (SSD) will construct a 1/3‐
mile long temporary detour from the YBI tunnel to the existing east span of the Bay 
Bridge, allowing traffic to be maintained on the existing east span while the permanent 
YBI Transition structure is being constructed to connect the Self‐Anchored Suspension 
(SAS) span to the YBI tunnel. The SSD consists of four major components, the first of 
which involves the removal and replacement of the existing YBI Viaduct, requiring a full 
closure of the San Francisco Oakland Bay Bridge.  This closure is currently proposed for 
Labor Day Weekend 2007.  An extensive outreach effort has been planned, enhanced in 
scope and geographic reach compared to the effort over Labor Day Weekend 2006 West 
Approach.  The YBI Viaduct Replacement Public Message, including talking points and 
the Outreach Action Plan will be presented for approval.  Final talking points and 
messaging will be revised to remain current with the latest construction information as 
the Labor Day Weekend approaches.  Actual hours of construction should not be 
published until they are confirmed with Caltrans construction. 
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Attachment(s) 

1) YBI Viaduct Replacement, Public Message, Labor Day Weekend 2007 
2) YBI Viaduct Replacement, Stakeholder and Media Outreach Action Plan, Labor 

Day Weekend 2007  
 



 

 
YERBA BUENA ISLAND VIADUCT REPLACEMENT 

PUBLIC MESSAGE 
Labor Day Weekend 2007 

 
 
 
Over Labor Day weekend in 2007 the San Francisco – Oakland Bay Bridge will be closed in both 
eastbound and westbound directions to facilitate crucial seismic retrofit work.  The westbound 
viaduct that approaches the Yerba Buena Island tunnel originally constructed in 1934 will be 
completely demolished and replaced with a new seismically resilient structure that will have a 150 
year life span.  
 
Although this closure period is similar to the one used for previous work performed on the West 
Approach last year this operation is different.  It will require the demolition of the 350-foot long 
existing Yerba Buena Island viaduct, clean up of 6000 tons of demolition rubble and placement of 
the new viaduct.  Once the operation is begun it must be completed before traffic can be safely 
allowed back on the bridge. 
 
The TBPOC has prepared and is refining a regional traffic plan with contingencies should this 
closure need to continue beyond the Labor Day weekend.  Because the nature of this work will 
not allow the bridge to be reopened after the operation has begun motorists are strongly advised 
to be prepared to continue to use alternate transportation methods in the event that unanticipated 
circumstances require the bridge to remain closed.  You can stay informed on the progress of this 
work by visiting www.baybridgeinfo.org, using the 511 information system or calling the Bay Bridge 
Project hotline at (510) 286-7167. 
 



 
STAKEHOLDER AND MEDIA OUTREACH ACTION PLAN  

YERBA BUENA ISLAND VIADUCT REPLACEMENT 

FOR NEW EAST SPAN 

Labor Day Weekend, August 31 - September 4, 2007 
 

 
OVERVIEW 
 
This report outlines the proposed outreach elements that will be implemented to inform 
stakeholder entities and the public about upcoming work on the Yerba Buena Island Viaduct 
Replacement, as part of the Bay Bridge Seismic Safety Projects. The outreach effort for this 
operation will build upon the successes and lessons learned from the previous operations on the 
West Approach requiring full lower deck closures of the Bay Bridge. Because the upcoming 
closures involve both upper and lower decks (eastbound and westbound directions), outreach 
efforts will be broadened in scope and geography for the upcoming closure.  Going beyond past 
efforts, Caltrans will expand coordination with East Bay cities and counties, conduct advance 
planning with event venues, increase the distribution of information to statewide audiences, and 
target Labor Day Weekend travelers into and out of the Bay Area. 
 

 
 

Digital rendering of YBI Viaduct replacement structure 
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SECTION ONE 
CRITICAL TALKING POINTS 
Closure Overview 
 
On Labor Day weekend 2007 the San Francisco – Oakland Bay Bridge will be closed in both 
eastbound and westbound directions to facilitate crucial seismic retrofit work. 
 
The westbound viaduct that approaches the Yerba Buena Island (YBI) tunnel originally 
constructed in 1934 will be completely demolished and replaced with a new seismically resilient 
structure that will have a 150 year life span. 
 
Although the closure period is similar to previous work performed on the West Approach last year 
this operation is different.  It will require the demolition of the existing viaduct, clean up of the 
resulting demolition rubble and placement of the new viaduct.  Once the operation is begun it 
must be completed before traffic can be allowed back on the bridge. 
 
The new viaduct will be constructed south of the bridge atop a moveable falsework system.  Once 
traffic is taken off of the bridge and the existing viaduct is demolished and cleaned up, then tracks 
will be laid across the lower deck and the new viaduct will be rolled into position.  
 
Caltrans has estimated that this work can be completed during the 3-day closure over the Labor 
Day weekend.  Because the nature of this work does not allow for a contingency reopening of the 
bridge motorists are strongly advised to plan to use alternate routes and transportation on 
Tuesday, as the Bay Bridge may not be available due to unforeseen circumstances.  
 
The Bay Bridge project team expects to conclude this construction operation on time. Once the 
operation is begun the bridge can not be reopened to traffic until the work is complete.  
Transportation alternatives will be in place should unanticipated delays occur causing the bridge 
to remain closed beyond Tuesday morning.  

 
Access & Transportation Alternatives 
 
During the closure access between San Francisco and YBI and Treasure Island will be 
maintained.  A lane will be dedicated in both the eastbound and westbound directions on the 
West Span of the Bay Bridge that connects San Francisco with YBI. 
 
MUNI Service to Treasure Island (Line 108), including overnight service, will not be affected. 
 
A Public Information Office will be established on Treasure Island to serve as a primary point of 
contact for YBI and TI residents, businesses, and agencies. 
 
Caltrans will coordinate on an ongoing basis with BART, AC Transit, MUNI, Golden Gate Transit, 
Samtrans, Vallejo Ferry, Alameda/Oakland Ferry, Caltrain, Greyhound and Amtrak to determine 
and plan any necessary schedule or route changes, and to include transit agencies in the 
operational planning for the upcoming lower deck closures.  
 
The Bay Area Rapid Transit system will operate around the clock in selected stations. 
 
Ferry service on selected routes will be augmented. 
 
Caltrans is coordinating with transit providers to plan alternative routes for the weekend closure. 
 
The MTC 511 system will serve as the primary resource for trip planning and up to date traffic 
information.  Revised transit schedules will be available through 511. 
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Daily communication will be maintained with other bridges (Golden Gate, San Mateo-Hayward, 
Dumbarton, Richmond-San Rafael) on traffic and operational progress during the closures. 
 
Replacement Decision 
 
The TBPOC determined that replacing the YBI viaduct structure is a better strategy than 
retrofitting the existing structure in place for several reasons: 
 
Closing the bridge and demolishing and replacing the existing structure is safer than retrofitting 
the structure with traffic using it. 
 
The replacement method is more efficient than retrofitting the existing structure. 
The replacement viaduct will have a 150-year life span similar to the rest of the new East Span of 
the Bay Bridge. 
 
By doing this work now the costs of replacement are in today’s dollars instead of years down the 
line beyond the shorter lifespan of the retrofit. 
 
The replacement viaduct meets current and projected seismic criteria and simplifies both design 
and construction. 
 
The replacement viaduct is more reliable and reduces the risk of delaying the construction 
schedule and adding extra costs and impacts to the project. 
 
Outreach & Public Communication 
 
A substantial public outreach campaign is planned to inform motorists, residents and businesses 
about the Labor Day weekend bridge closure. This outreach effort will build upon the successes 
of the previous operations on the West Approach requiring full lower deck closures of the Bay 
Bridge.  
 
Because the upcoming closures involve both the upper and lower decks (eastbound and 
westbound directions), outreach efforts will be broadened in scope and geography for the 
upcoming closure.  Caltrans will expand coordination with East Bay cities and counties, conduct 
advance planning with event venues, increase the distribution of information to statewide 
audiences, and target Labor Day Weekend travelers into and out of the Bay Area. 
 
Bay Area elected officials and media will receive early notice of the announcement regarding the 
2007 Labor Day Weekend closures.  Immediately after, the Public Information Team will begin a 
massive outreach effort targeting motorists, transit riders, holiday travelers into and out of the Bay 
Area, and affected residents and industries. 
 
Media will be updated continuously of progress by press releases, construction information and 
graphics, and during the weekend closure, construction site access and live PIO updates. 
 
BayBridgeInfo.org will be the nexus for construction updates and information, and 511 will be 
referenced as the official source for trip planning and traffic conditions.  
 
Changeable message signs will be used to inform motorists about the upcoming closures in the 
Bay Area region, and where appropriate throughout northern and southern California.   
 
A Telephone hotline will be maintained throughout the closures. 
SECTION TWO 
ELECTED OFFICIALS OUTREACH 
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Caltrans will inform elected officials directly, regarding the upcoming Bay Bridge Closures. 
 
2.1 Outreach Meetings     

Caltrans will provide multimedia presentations to project stakeholders on the upcoming 
work.  Elected officials from the Bay Area will be invited to two presentations given by the 
Bay Bridge Spokesperson, Bart Ney, and East Span Construction staff in April, 2007 (up 
to 21 weeks in advance of the closures).  Invitations will be extended to the offices of 
Senators Boxer and Feinstein, all members of the Bay Area Congressional delegation, all 
Bay Area state Senators, all Assembly members from the Bay Area, as well as 
Supervisors in all nine Bay Area counties, and mayors in key Bay Area cities.  Caltrans 
staff will also contact the affected Transportation Authorities, Mayor’s Offices, and the 
Metropolitan Transportation Commission/Bay Area Toll Authority Commission. Graphics 
and informational fact sheets will be distributed. 

 
2.2 E-Alert 

Electronic alerts will be sent to all elected officials and staff contacts, providing 
information on the upcoming demolition and link to a Fact Sheet which could be viewed 
electronically, shared, or printed in hardcopy. The first notification will serve as advance 
notice, and a second E-Alert will serve as a reminder a few days prior to the beginning of 
the operation.   

 
SECTION THREE 
MEDIA OUTREACH 
 
Caltrans will inform the media prior to, during and after all major elements of the work. 
 
3.1 Media Outreach Sessions    

Media in the San Francisco Bay Area and in surrounding media markets will be invited to 
an educational outreach session during April 2007, up to 20 weeks in advance of the 
upcoming work.  A separate media outreach will be held in Sacramento.  Depending on 
the level of interest, a third media outreach session may be scheduled in Southern 
California.  Graphics, video, and informational Fact Sheets will be distributed.  These 
sessions are intended to raise media awareness, inform media of upcoming work, 
provide current contact information, foster collaborative working relationships and solicit 
feedback on how to improve our outreach. 
 

3.2 Press Releases 
Caltrans will distribute a general press release prior to the weekend closures.  A media 
press release will be issued at the completion of the operation to keep media updated on 
the completion and re-opening of the Bay Bridge. 

 
3.3 Public Information Officer Live Update 

The Caltrans Bay Bridge Public Information Officer (PIO) will be on site throughout the 
weekend operation.  A media hold location will be made available throughout the 
weekend at an appropriate location that provides an exclusive view of the operation. Live 
updates to the media will be facilitated at this location. Caltrans will develop talking points 
ahead of time and construction staff will provide real-time construction updates to the PIO 
for sharing with media. 

 
 
SECTION FOUR 
PUBLIC OUTREACH 
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Caltrans will inform the public through a broad outreach campaign designed to inform as many 
potential weekend users of the Bay Bridge as possible.  The targeted user groups will include Bay 
Area motorists, regional commuters, goods movement industries, out-of-town holiday travelers, 
the general public and immediate neighborhood residents.  Notices will be provided months in 
advance in some cases. 
 
4.1 Public Service Announcements 

Paid public service announcements will run in television, print, radio and movie theater 
media to share information with the general public three to four weeks in advance of the 
beginning of work.  Markets throughout the state will be targeted.  Detailed graphics will 
be included in the messaging to help show the public the work that will be performed.  
Messaging will focus on keeping traffic away from the bridge approaches and encourage 
motorists to seek alternative transit and driving options. 

 
4.2 Website 

All outreach materials will direct stakeholders to the BayBridgeInfo.org website for daily 
information and updates about the work, and the associated ramp and deck closures.  
This includes graphical and text information on the work and the schedule; information on 
the transit alternatives available, including links to each transit operator and to 511; links 
to radio and television announcements, and other informational materials. The website 
includes a comment form for users to send questions or feedback 24 hours/day as well 
as contact phone and address information for the Public Information Office and telephone 
hotline. 

 
4.3 Mailers and Flyers 

Caltrans will develop informational materials, including a Fact Sheet, for distribution 
electronically, through the mail and at public locations near the upcoming work.  The Fact 
Sheet includes dates and times of work and the associated deck closures, the rationale 
for conducting this operation over Labor Day Weekend, transit and driving alternatives, 
as well as background information on the Bay Bridge Seismic Safety Projects.   
 
Distribution 
Fact Sheets will be distributed in hardcopy (including mailers) and in electronic formats 
to:  

• Local/corridor businesses 
• Neighborhood newsletters and other publications 
• Treasure Island Development Authority and Mayor’s Office staff 
• Residential neighbors, including all Treasure Island/YBI residents 
• Taxis and shuttle services, airports, hotels, car rental agencies, visitor’s bureaus, 

the State Tourism Office, Chambers of Commerce and automobile associations 
• Hospitals, major employers, funeral homes,  farmers markets, carpool centers, 

parking garages, malls 
• Major regional and local entertainment and sports venues for the SF 49ers, the 

Oakland Athletics, the SF Giants, and the Oakland Raiders.  Caltrans will also 
contact university sports venues, including UC Berkeley, Stanford, and local Cal 
State campuses, regarding home games over the Labor Day weekend. 

• Cities from San Luis Obispo to Sacramento in the target market areas (Bay Area, 
Central Valley, Southern California, Sacramento) 

• Ferry operators, bus transit and rail operators, transit centers, Bay Area Rapid 
Transit, the Water Transit Authority, and the San Francisco Metropolitan 
Transportation Agency 

• San Francisco Municipal Railway (MUNI)  
• State and local offices of the California tourism agencies and convention bureaus  
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• Approximately 5,000 organizations and private citizens on the Bay Bridge Public 
Information Office contacts list 

 
4.4 Banners 

Caltrans will post banners at multiple locations to guide the public on where to go for 
more information on the upcoming work and motorist impacts.  The banners will be 
posted in advance and will point motorists and the public to the BayBridgeInfo.org 
website, and 511.   
 

4.5 Local Notification 
Presentations and notices will be given to Treasure Island residents and any other 
residential or commercial locations that might be specifically affected by access 
restrictions, noise, dust, and vibration.  The 24-hour telephone hotline also serves to 
provide nightly construction updates and receive questions and comments.   

 
4.6 Telephone Hotline 

Caltrans provides a telephone hotline at the Public Information Office for motorists to 
receive daily updates on construction-related lane and ramp closures and other 
construction information, and for local affected residents and businesses to have direct 
contact with PIO staff.  The hotline will be staffed for extended hours during the weeks 
leading up to and throughout Labor Day Weekend. 
 

4.7 Changeable and Electronic Message Signs (CMS’s) 
Caltrans will engage a statewide network of electronic and changeable message signs 
two weeks prior to the closures to alert motorists.  Signs will be especially intensive in the 
Bay Area; Caltrans will work closely with Districts throughout the state to ensure that the 
message will be highly visible along major thoroughfares.  
 

4.8 Highway Advisory Radio (HAR) 
The Bay Bridge Public Information Team will script the message and provide it to the 
Caltrans operations unit for posting on the HAR frequencies.  Caltrans promotes the HAR 
on the banners posted within range of the HAR frequency.   

 
4.9 E-Alert 

Similar to the E-Alert sent to elected officials, an electronic alert will be sent to the 
general public.  Thousands of project contacts will receive the E-Alert well in advance of 
the closures, providing information on the upcoming demolition and linking to a Fact 
Sheet which could be viewed electronically, shared, or printed in hardcopy.  An additional 
(reminder) E-Alert will be sent a few days before the closure. 
 

4.10 Out-of-town Traveler Notification 
Caltrans will focus additional efforts to target out-of-town travelers visiting the Bay Area 
during the Labor Day Weekend, who might be impacted by the Bay Bridge closure.  
Many elements of the outreach plan will be implemented earlier than in past efforts, and 
extended to additional metropolitan regions in California. Visitor Bureaus, recreational 
venues, and other traveler services will be included in all possible aspects of the outreach 
plan. Information will be distributed to hundreds of California cities, the Weather Channel 
and on the California Department of Tourism website.  Information kiosks at major 
airports in the Bay Area throughout the four-day operation will provide information. 

 
4.11 Transit Agency Coordination 
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Caltrans will coordinate on an ongoing basis with BART, AC Transit, MUNI, Golden Gate 
Transit, Samtrans, Vallejo Ferry, Alameda/Oakland Ferry, Caltrain, Greyhound and 
Amtrak to inform transit riders of the upcoming lower deck closures.  Each of the 
agencies will distribute information to riders and staff.  In addition, MUNI buses will 
display placards. Throughout the Labor Day Weekend operation, daily updates will be 
given to the other bridges (Golden Gate, San Mateo-Hayward, Dumbarton, Richmond-
San Rafael) on traffic and operational progress. 
 

4.12 MTC 511 Coordination 
Caltrans will continue to collaborate with MTC staff responsible for the 511 Transit 
Information system on the upcoming work and the changes to transit schedules as a 
result of the closures.  MTC incorporates the revised schedule information on their voice-
activated system and the MTC 511 (www.511.org) website.  Furthermore, MTC posts a 
graphic banner announcing the Bay Bridge Construction and Closures on the homepage 
pointing users to BayBridgeInfo.org for information. 
 

4.13 Department Informational Letter  
Caltrans distributes an informational fact sheet electronically to District 4 staff on the 
upcoming work.  The Fact Sheet includes dates and times of work and the associated 
closures, as well as transit and driving alternatives. 

 
4.14 Coordination with other Caltrans Districts  

Caltrans works with other Districts to extend messaging on key highway Changeable 
Message Signs in those districts, as well as in distributing Fact Sheets to all District staff. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SECTION FIVE 
CALTRANS INTERNAL COORDINATION 
 
 
5.1 Command Center 
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Caltrans staff will continue to hold regular meetings to review ongoing public issues 
relating to the project.  During the operation, a Command Center equipped with 
computers, television monitors, workspaces and meeting space will be established for all 
key agencies to be able to work on site and coordinate closely together. 
 

5.2 District 4 Coordination 
 
Public Affairs Office 
The Bay Bridge Public Information staff communicates regularly with the District 4 Public 
Affairs staff to help ensure that district staff is informed and to identify potential areas for 
collaboration.   
 
District Director’s Office 
Presentations on the public outreach strategy and implementation elements will be made 
to the District Director and Director’s Staff in April 2007.  
 
Traffic Operations 
Caltrans holds intermittent meetings between key District operations staff on all of the 
projects along the Bay Bridge Corridor.  The Traffic Management Center addresses the 
anticipated needs of the operation by joining the Command Center, and by assisting on 
the public outreach effort through the operational elements, such as Changeable 
Message Signs. 

 
5.3 Agency and Executive Staff 

CT Headquarters, including the Director and the TBPOC agencies, are given a 
presentation on the scope and impacts of the work prior to the beginning of work.  The 
TBPOC will review and approve the Outreach Action Plan in April 2007. Caltrans 
Headquarters (Lane Closure Review Committee) will be briefed in April 2007.  Regular 
communications and updates on the public outreach strategy and implementation will be 
made to the Public Affairs Office, the Caltrans Director and Director’s Staff.  
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SECTION SIX 
PROPOSED PRESENTATION CALENDAR 
 

April 2, 2007   District Executive Staff Presentation 

April 9, 2007   Caltrans Lane Closure Review Committee Presentation  

 Key Stakeholder Presentations (Including TIDA, CCSF, SF 
Giants, Oakland A’s, UC Berkeley (Cal) Football, Oakland Art & 
Soul Festival, Golden Gate Bridge, Cities of Hayward, Marin, 
Larkspur, San Rafael, County Transportation Authorities) 

 

April 9 & 10 Elected Officials Legislative Outreach Meetings 

April 11, 2007   Media Outreach Meeting 

    Transit Agency Coordination 
 

May 2007   Establish PIO Office on Treasure Island 

Telephone Hotline 
 

June - July 2007 Website updates  

E-Alert and flyers to Bay Bridge contacts, including Treasure 
Island/YBI residents, taxis and shuttle services, airports, hotels, 
car rental agencies, visitor’s bureaus, Chambers of Commerce, 
hospitals, major employers, entertainment venues, city and 
county governments, transit, and tourism agencies  

    Transit Ridership Outreach 

    MTC/511 Coordination 

    Caltrans Employee Notification 
 

August 2007   Public Service Announcements begin 

E-Alert to Elected Officials 

    Reminder E-Alert to Bay Bridge Contacts 

    Banners posted 

Electronic Message Signs and HAR begin 

    Media Advisory 
 

Labor Day Weekend 2007 Weekend site access for media 

    PIO Live Updates 

    Press Release announcing re-opening of Bay Bridge 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Tony Anziano, Caltrans Toll Bridge Program Manager 

RE:  Agenda No. ‐  5b, 1 

ITEM: 
San Francisco‐Oakland Bay Bridge Updates 
Self‐Anchored Suspension Superstructure 
China Organization Update 

 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Recommendation:   
For Information Only 
 
Discussion: 
This is an update on the status of establishing full time staff presence in Shanghai, China 
for contract administration and material inspection services.  Basic requirements have 
been identified and the Department is in the process of implementing necessary 
arrangements for these requirements.  A draft staffing plan has been developed and a 
clear chain of command has been established.  This effort is unprecedented as no agency 
of the State of California has ever established an overseas office staffed with state 
personnel. 
 
The following logistical issues have been identified.      
 
TAXATION 
 
Staff will be able to stay for a period of up to 365 days before payment of travel expenses 
becomes viewed as taxable income by the Internal Revenue Service.  The Tax Treaty 
between the United States and China exempts income paid by governmental entities in 
the United States to employees stationed in China from taxation in China. 
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Staff will be advised of this and staff agreeing to stay in excess of one year will be 
responsible for tax implications per Internal Revenue Service guidance.     
 
LODGING 
 
Executive apartments in western style hotels have been identified and contact with the 
hotels has been established.  The method of procurement is still under discussion, with 
the preferred method being direct procurement through a contract between the 
Department and the hotel.  This will allow for smooth rotation of staff as necessary 
apartment units will be secured and available to rotating staff on short notice.  
 
OFFICES 
 
Office space will be provided by ZPMC.  
 
MEALS 
 
Meals and incidentals will be handled through the normal travel expense process.  The 
Department will pursue approval of short‐term rates for staff regardless of the length of 
stay due to the overall high cost of travel associated with an overseas posting.       
 
HEALTH CARE 
 
The standard health care insurance policies available to staff will not provide coverage 
for staff stationed overseas.  Supplemental policies will have to be obtained to insure 
coverage overseas.  The Department has identified several insurance carriers that provide 
this specialized coverage and these carriers are willing to issue blanket policies that will 
cover a specific number of employees. These policies provide for evacuation services 
(typically air flight to the nearest western hospital in Hong Kong or Seoul) in the event of 
catastrophic illness or injury to provide health care equivalent to that that would be 
received in the United States.  The method of procurement is still under discussion, with 
the preferred method again being direct procurement through a contract between the 
Department and the insurance carrier.  
 
In addition to insurance coverage The Department will need to contract with specific 
westernized medical care facilities in Shanghai to provide actual medical and dental care 
for staff.  There are three companies that operate such facilities, with Worldlink being the 
provider with the largest network in Shanghai.          
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TRANSPORTATION 
 
Air travel will be purchased through the Department’s existing contract with Carson 
Wagonlit Travel.   
 
Travel to and from work will be arranged through ZPMC.  Additional travel will require 
retention of drivers for staff or alternatively the use of taxis.  Driving in Shanghai is 
exceptionally hazardous.  To obtain drivers, the Department would need to enter into a 
travel services contract with a domestic vendor. 
  
VISAS 
 
Staff will obtain two‐year visas that allow for multiple stays of 90 days each.  Staff will 
have to exit China for at least one day before the end of each 90 day period.  A short trip 
to Hong Kong or Seoul is sufficient to satisfy exit requirements.  The cost associated with 
required exit and re‐entry will be a reimbursable travel expense for Staff for defined 
periods of exit and re‐entry.  A focal point for visa compliance (a member of 
administrative staff) will be established to insure that compliance occurs as China is strict 
in applying these requirements.  
 
OTHER 
 
Dependent expenses are not currently addressed through any State travel policies as no 
agency of the State has ever undertaken an effort to establish out of country postings for 
employees.  The Federal Government, which routinely posts staff overseas, does have 
policies that accommodate dependent travel expenses, including payment of school 
expenses for dependent minors.  To maximize the ability to recruit senior staff for this 
assignment, the Department must create a mechanism for payment of Dependent 
expenses.  Potential options for resolution of the issue include creation of a specific pay 
differential or special legislation authorizing payment of such expenses.  BATA is 
reviewing options for providing assistance in this area. 
 
STAFFING 
 
The Department is currently planning to initially deploy at least three individuals over 
the next four months to establish operations.  Once operations are fully established, there 
may be between 12 and 26 members of construction staff on site with an additional 30 
consultant inspectors provided by METS.  The actual number will be dependent on the 
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level of activity actually occurring at ZPMC.  It will be necessary to make a final 
determination on site as ZPMCs stated plans are unprecedented in the Department’s 
experience (ZPMC has indicated that up to 4,000 ZPMC workers may be assigned to SAS 
fabrication) and real time assessment of staffing needs will need to occur.  This 
assessment will need to keep in mind the need to staff at higher numbers than anticipated 
for two reasons.  First, ZPMC may accelerate its activities on short notice, and the 
Department must be in a position to respond so that the Department does not hold up 
production simply due to lack of staff to administer the job.  Second, it must be 
anticipated that a certain number of staff may return much earlier than planned, due to 
the significant cultural differences that staff will be facing. 
 
  
 
Attachment(s) 
No attachments. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 6, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  5b, 2 
 

Item‐  SAS Overseas Fabrication Site Visit 

 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Recommendation:   
For Information Only 
 
Discussion: 
Over the week of March 4th, Department and BATA staff reviewed the ZPMC 
Fabrication Facilities and Offices in Shanghai, China.  The visit included an inspection 
of the two fabrication facilities on Changxing Island and in Nantong and review of 
draft fabrication procedures with ZPMC and ABF staff at ZPMC’s offices in 
Shanghai. 

 
Changxing Island Fabrication Facility – Situated on an island about 15 miles 
from the center of Shanghai, the 2.5‐mile long facility will be the primary 
fabrication shop for the SAS tower and roadway boxes. From Shanghai, the 
facility is an hour‐long trip by car and ferry. Bad weather and fog can delay or 
cancel the ferry, requiring overnight stays on the island.  Currently, the facility 
is focused on ZPMC’s core business of container crane fabrication.  Work on 
dozens of cranes is spread across the entire facility.  
 
In preparation for the fabrication of the SAS sections, ZPMC is currently 
expanding their facilities, including the construction of additional workshops 
and a heavy‐duty dock to allow for pre‐assembly of the tower and decks. The 
additional workshop facilities are scheduled to be completed in late summer 
2007 along with the start of production fabrication of the SAS sections. 
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Nantong Fabrication Facility – ZPMC is currently fabricating the deck sections 
of the Inchon Bridge at this facility. Based on visual observations, the Inchon 
deck sections appear to be well‐fabricated. No SAS fabrication is planned for 
this facility at this time, though this may change.  The facility is newer than the 
current Changxing shop. 
 
ZPMC Offices –Engineering and preparation of the fabrication procedures are 
handled out of ZPMC’s offices in Pudong District of Shanghai, just west across 
the Bund and the Huangpu River.  During the visit, staff met with ABF and 
ZPMC engineers to review the fabrication procedures for the required bridge 
tower and deck mock‐ups. Their offices are several miles from the nearest 
subway stop, but are reasonably accessible by taxi. 

 
Observations: 

 
ZPMC is aggressive. – Since selling their first cranes to the Port of Long Beach 
in the 1990’s, ZPMC has grown to become the leading fabricator of container 
cranes in the world with over 70% of the global market. Currently, ZPMC 
produces a container crane every other day.  Now, ZPMC has plans on 
becoming a world leading steel bridge fabricator.  
 
Keeping ZPMC engaged and focused on the SAS project. – While ZPMC 
wishes to be the leader in steel bridge fabrication, fabrication of container 
cranes is their focus and core business.  SAS fabrication is being performed at 
an apparent loss for ZPMC.  We need to keep the project moving forward so 
that ZPMC does not lose interest in the work and move on to more profitable 
work or projects.   
 
ZPMC has limited experience, but is rapidly learning and appears capable. – 
Along with the SAS, ZPMC is just completing the fabrication of the deck boxes 
of the Inchon Bridge. ZPMC appears to be using the SAS as a project to help it 
build up its production capabilities and to gain experience and access to the 
U.S. and other world markets. The ZPMC facilities are extremely large and 
dwarf most other shops, both here in the U.S. and in Japan. With the labor and 
equipment resources available, ZPMC should be capable of successfully 
fabricating the SAS sections. 
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Maintaining quality and not getting lost in translation will be challenges. – 
ZPMC appears to understand the quality requirements and expectations of the 
contract, though getting there may be challenge.  There has been a lot of focus 
by ZPMC and ABF on getting the mock‐up fabrication procedures correct. 
While ZPMC has produced its own initial tower leg mock‐up, ABF is requiring 
the preparation of an additional ABF mock‐up prior to the fabrication of a 
third formal mock‐up as required by the contract.   
 
Translation and cultural differences will also be a long‐term challenge to avoid 
misunderstandings.  Though the English proficiency of ZPMC staff appears 
high, some miscommunication will happen and will need to be addressed at 
times.  
 
Need to avoid getting between ABF and ZPMC. – There appears to be times 
that ZPMC is seeking direct contact with Caltrans and our bridge designers 
without going through ABF.  Direct contact with ZPMC may result in contract 
issues between ABF and ZPMC. We need to help maintain a strong 
ZPMC/ABF relationship and avoid getting mired in contract issues between 
them.   
 
Distance between the engineering offices and fabrication facility will 
require an investment of Department staff. – The separation between the 
offices and fabrication facility will be a challenge for Department staff and 
consultants to stay on top of the work. With fabrication scheduled to start in 
the summer, we need to get more people on the ground in the near future. 
 

Other Items: 
 

ZPMC Chairman plans on visiting the Bay Area in May 2007. – The 
Chairman of ZPMC plans on visiting the United States in early May.  Staff is 
proposing a site visit of the Bay Bridge and hosting a dinner for the 
Chairman’s visit. 

TBPOC visit of fabrication facilities. – Staff is proposing a TBPOC inspection 
of ZPMC fabrication facilities in late 2007.  

Governor’s Visit to Shanghai – The Governor maybe visiting Shanghai 
during the summer of the 2007 Special Olympics World Summer Games.  
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Heavy Duty Workshop for Tower (2 Spans) 



Changxing Base Overall Airscape 
Fabrication 
Workshop 

Painting 
Workshop 

Heavy Duty 
Dock OBG Pre-assembly and 

Lift Fabrication Yard 



Plant Construction 
Heavy Duty Workshops Construction Schedule 
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Plant Construction 
20, OQOT Heavy Duty Dock Construction Schedule 
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Plant Construction 

• OBG will be fabricated in existing facility. 

• OBG pre-assembly yard is under 
construction and will be finished in May. 

• Painting will be performed in existing 
facility. 



Workshop Layout 

30000 ~nnnn ~nnoo 30000 40000 40000 30000 Vlllnn 

WORKSHOP 1 WORKSHOP 2 WORKSHOP 3 WORKSHOP 4 WORKSHOP 5 
(FOR OBG) (FOR TOWER) (FOR OBG) (FOR OBG/TOWER) (FOR TOWER) 

WORKSHOP 6 WORKSHOP 7 WORKSHOP 8 
(FOR TOWER) (FOR TOWER) (FOR OBG) 
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ZMPC Changxing Island – Bay Bridge Mock-Ups

Project: 

I ~: 

Zone : 

THE SAN fiANCISCO·OAICLAHD 

BAY BRIDGE 
SEISMIC SAFETY PROJECT 

~ 00 ~t} )~ * ~* 
San Franciso Okland 

Bay Bridge 

Steel Tower Mock-Up Test Piece 
Accumulation Area 

CAlTRANS lAY AREA TOll AUTHOR ITY CALIFORNIA TRANSPORTATION COMMISSION 



ZMPC Changxing Island – Bay Bridge Mock-Ups
THE SAN F IAHCISCO-OAICLAN 0 

BAY BRIDGE 
SEISMIC SAFETY P~OJECT 

CA!TRANS &AY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 



ZMPC Changxing Island – OBG Ribs
THE SAN fiANCISCO·OAICLAHD 

BAY BRIDGE 
SEISMIC SAFETY PROJECT 

CAlTRANS lAY AREA TOll AUTHOR ITY CALIFORNIA TRANSPORTATION COMMISSION 



ZMPC Nantong Island – Inchon Bridge OBG

ZPMC 
Nantong
Island

ZPMC 
Nantong
Island



ZMPC Nantong Island – Inchon Bridge OBG
THE SAN F IAHCISCO-OAICLAN 0 

BAY BRIDGE 
SEISMIC SAFETY P~OJECT 

CA!TRANS &AY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 



Detour Viaduct – Plate Cutting

Dongkuk
Detour 
Viaduct 
Fabrication
(Korea)

Dongkuk
Detour 
Viaduct 
Fabrication
(Korea)



Detour Viaduct – Mock Up
THE SAN fiANCISCO·OAICLAHD 

BAY BRIDGE 
SEISMIC SAFETY PROJECT 

CAlTRANS lAY AREA TOll AUTHOR ITY CALIFORNIA TRANSPORTATION COMMISSION 



Detour Viaduct – Beam Connection
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Detour Viaduct – Beam Fabrication
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Tony Anziano, Caltrans Toll Bridge Program Manager 

RE:  Agenda No. ‐  5c,1 

 
Item‐ 

San Francisco‐Oakland bay Bridge Updates 
Oakland Touchdown  
Addendum for Oakland Touchdown Contract #1 

 
Cost:   
See discussion below. 
 
Schedule Impacts:   
This contract was advertised as an A+B contract.  One item in the Addendum, the 
access trestle (item 3 in the matrix below), provides the contractor with additional 
time beyond the B period as bid.  This may extend completion beyond the current 
completion date in the approved corridor schedule.  However, this will not affect 
overall corridor schedule in either the approved schedule or the opportunity 
schedule as the OTD1 contract is far removed from the critical path for corridor 
completion.  The Department advertised Oakland Touchdown Contract 1 on 
February 26, 2007 (Addendum 1 was issued concurrently with the advertised 
contract), bids will be opened on June 5, 2007, with a tentative award date of July 5, 
2007.    
 
Recommendation: 
Approval for the Department to issue Addendum No. 2 for Oakland Touchdown 
Contract 1. 
 
Discussion:  
There are several elements to Addendum No. 2 as described in the following matrix.  
The two most significant items are items 3 and 6. 
 
Item 3 creates a specification that will provide for extended vehicular access to the 
Skyway after the completion of the Skyway contract.  Extended vehicular access will 
provide several benefits:  it will provide improved access to the SAS work area for 
American Bridge/Fluor and it will provide continuing access for communications 
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activities.  This extended access will add costs to the OTD 1 project in the range of $3 
million to $5 million. 
 
Item 6 is a modification to the Owner Controlled Insurance Program (OCIP) 
specification in the contract as advertised.  OCIP is currently being implemented by 
the Department in selected construction contracts.  The first OCIP contract was the 
Devil’s Slide Tunnel Project, followed by OTD 1.  The TBPOC has received a prior 
briefing on OCIP.  OCIP is viewed as a beneficial alternate to standard contract 
insurance requirements: 
 

“The basic operational features of an OCIP are: (1) the owner purchases insurance 
coverage (all or some specific elements) to cover all contractors and subcontractors 
on a project; (2) there is an integrated owner‐contractor managed safety program 
on the project; and (3) claims are processed centrally.  Overall, the use of an OCIP 
can save money on large projects through lower bulk insurance rates, improved 
safety management processes, and reduced disputes between contractors over 
who was responsible for a particular loss.ʺ  Federal Highway Administration, 
Interim Owner Controlled Insurance Program Policy, January 8, 2002. 

The OCIP specification in the original OTD 1 contract was identical to the OCIP 
specification contained in the Devil’s Slide contract.  The Devil’s Slide Contract has been 
awarded to Kiewit Pacific (Kiewit), and after award of the contract Kiewit raised several 
concerns about the Department’s OCIP specification.  The changes to the OCIP 
specification in Addendum No. 2 are in response to issues identified by Kiewit and will 
lead to an improved OCIP specification.    

 
The contents of Addendum No. 2 are as follows: 
    

Type of 
Change Addendum 

Item  Subject  Description 
Plans  Specs 

1 
Electrical 
System 
Analysis 

This work involves a relay coordination study 
for the entire San Francisco Oakland Bay 
Bridge (SFOBB) electrical power system.  
Additional cost in Engineer’s Estimate is 
$50,000.  A new specification will be added to 
the end of the electrical portion of the 
specifications. 
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Type of 
Change Addendum 

Item  Subject  Description 
Plans  Specs 

2 
Document 
Management 
System 

Specification change in Sections 10‐1.17, 
“Document Management System”, and 5‐
1.26, “Force Account Payment”, to reflect 
the price change for the PMIV system. 

   

3  Access Trestle 

Section 4, “Beginning of Work, Time of 
Completion, and Liquidated Damages” 
will be modified to allow the contractor 
180 days above and beyond the “B” 
portion of the contract to complete the 
contract.  Additionally, a “Temporary 
Access Trestle” specification has been 
developed to address the maintenance, 
modification, and removal of the access 
trestle.  A detail depicting the conflict 
areas with Pier E17R will be included in 
the plans. 

   

4 
Vibration 
Monitoring 

Section 10‐1.38, “Vibration Monitoring”, 
has been modified to include monitoring 
for additional structures that may be 
impacted by pile driving operations on 
the new mole substation.  

   

5  Photo Survey 

A new “Photo Survey of Existing 
Facilities” specification and lump sum 
item will be incorporated into the 
specifications and Engineer’s Estimate to 
include a photo survey of the existing 
Caltrans mole substation, and the EBMUD 
de‐chlorination plant, which may be 
impacted by the pile driving operations 
on the new mole substation. 

   

6  OCIP 

Section 5‐1.40, “Owner Controlled 
Insurance Program”, has been revised 
substantially to reflect the concerns of a 
number of potential prime contractors. 
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Type of 
Change Addendum 

Item  Subject  Description 
Plans  Specs 

7 
Mole 
Substation 

Section 12‐3.02, “Piling’, has been revised 
per request of HQ Office Engineer.     

8 
Roadway 
Lighting 

Section 10‐3.18, “Roadway Lighting 
Assembly” has been slightly revised, with 
some detail changes. 

   

9 
Minor Plan 
Changes 

A few plan sheets have been revised per 
request of the HQ Office Engineer.  

   

 
 
Attachment(s): 
No attachments. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Tony Anziano, Caltrans Toll Bridge Program Manager 
Peter Lee, BATA Senior Transportation Engineer 

RE:  Agenda No. ‐  6a, 1‐5 

ITEM: 

New Benicia‐Martinez Bridge 
Project Update 
1) Soffit Concrete Delamination 
2) Program Budget 
3) Rehabilitation of Existing Bridge Deck 
4) Bridge Opening (media, celebration) 
5) Open Road Tolling 

 
Cost: 
The current budget for the project is $1.263 billion, which includes a $56.2 million 
project contingency. The current risk management assessment for the project has 
identified $26.9 million dollars of potential issues, which results in a net balance of 
$29.1 million in unencumbered project contingency.  
 
Schedule Impacts: 
Staff is anticipating that all work necessary to open the new bridge traffic to be 
complete by mid‐August 2007.  Remaining work on the new bridge includes 
completion of the delamination repairs (scheduled for completion in April 2007), 
hinges, electrical, and barrier work.  Open road tolling work at the new toll plaza is 
also proceeding and will be complete in time for bridge opening.  Work on the 
adjacent interchanges has been completed earlier under separate contracts.   
 
Recommendation:   
1. Approve CCO’s for repairs of delaminations on new bridge. 
2. Approve use of project contingency for deck rehabilitation of existing bridge. 
3. Approve new bridge opening schedule and ceremony concept. 
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Discussion: 
Delamination Change Orders:  Soffit repairs for delaminations were necessary at three 
locations under the bridge. A thorough analysis is being performed to confirm the likely 
causes.  A combination of factors, including attributes of lightweight concrete, duct 
placement for post‐tensioned tendons and post‐design code revisions, have been 
identified as the likely contributors.  A repair strategy to remove and replace the unsound 
concrete, to add additional hoop reinforcement, and to revise the post‐tensioning 
sequence has been presented to the Seismic Safety Review Board and already been 
successfully implemented at one of the three delamination locations. Final repairs should 
be complete by April 2007. The cost of the repairs and other associated expenses, such as 
testing and inspections, are estimated to cost approximately $5.8 million. The repair 
CCO’s (#166, 168, 169, 172, and 173) will be funded from the existing New Bridge contract 
contingency and should not impact the overall project contingency.  A balance beam for 
the project is attached. 

 
Existing Bridge Modification Project (04‐0060A4):  The Department is currently 
completing the PS&E package for a follow‐on contract to convert the existing Benicia‐
Martinez Bridge to carry southbound only traffic and to add a bicycle/pedestrian 
pathway. The budgeted cost for this work is $28.1 million.  

 
As part of the Toll Bridge Rehabilitation Program, the Department has identified the need 
to rehabilitate the bridge deck of the existing bridge. Given the opportunity, similar to 
when the 1958 Carquinez Bridge approach deck was replaced, to perform the 
rehabilitation work without impacting the traveling public, the Department has 
incorporated the rehabilitation work in with the bridge modification work with the 
concurrence from BATA staff. The cost of this work is $16 million for construction and $5 
million for support.  

 
Prior to AB 144, BATA staff envisioned that the rehabilitation work would be funded 
from the New Benicia‐Martinez Bridge project contingency. Staff is seeking TBPOC 
approval to utilize $21 million in unencumbered project contingency for the deck 
rehabilitation work, which would still leave $8.1 million in project contingency for 
unanticipated project issues. 

 
Bridge Opening Ceremony: The ready‐for‐traffic date of the new bridge is forecast to be 
in mid‐August. Staff is proposing that the bridge opening ceremony take place on one of 
the following Saturdays – August 25th or September 8th, 15th, 22nd, or 29th.  These dates 
avoid the Labor Day Weekend on September 1st and could be reduced as more bridge 
work is completed and the completion schedule is better defined. 
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BATA has contracted with Circlepoint/Rita Barela Productions to plan the opening 
ceremony event. Meetings were held on March 21st with local public agencies and 
stakeholders to discuss the event.  With input from these meetings and based on the 
logistical needs of the bridge location, staff is preparing alternatives to present to the 
TBPOC.  See Attached layout, the current leading proposal would: 

 
• Hold the opening ceremony on a Saturday morning with a goal of opening 

the bridge to traffic by the Monday morning commute. 
• Stage the opening ceremony at the new toll plaza. 
• Provide satellite public parking in the towns of Benicia and Martinez with 

bus shuttle service to the toll plaza. 
• Provide access onto the bridge up to the south shoreline of the Carquinez 

Straits. 
• Estimated attendance of 2,000 to 5,000 people, though this number could 

increase significantly depending on the attendance of the Governor. 
• Estimated logistical costs would be several hundred thousand dollars for 

security, staging, busing, public facilities and other logistical and service 
needs. Costs for any add‐on’s, i.e. visual effects, would be extra. 

• Invited speakers and dignitaries would include the Governor, U.S. Senators 
and Congressmen, State Senators and Assemblymen, and county and local 
representatives. 

 
District staff is currently preparing an Event Scheduling Proposal to inform and invite the 
Governor to the event.  Staff is seeking TBPOC direction on ceremony alternatives. 
Funding for any proposal could be requested from BATA in May or June 2007. 

 
Advanced Toll Collection and Accounting System and Open Road Tolling 
Implementation and Testing:  At present, two projects are ongoing for the toll 
collection system at the toll plaza for new Benicia‐Martinez Bridge: 
 

1. Implementation and testing of the Advanced Toll Collection and 
Accounting System (ATCAS) for the staffed toll lanes (lanes 1 through 9), 
and  

 
2. Implementation of an Open Road Tolling (ORT) system at the toll plaza, 

which includes demolition of toll booths and implementation of the ORT 
equipment (e.g. pavement loops, antennas, cameras, etc.) in the tolling area 
on the left side of the toll plaza.  
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ATCAS Implementation 
In September 2006, ACS State and Local Solutions (ACS) under contract to BATA began 
implementation of the ATCAS equipment in the staffed toll lanes (Lanes 1 through 9). 
The project includes installation of the toll collector cabinets and screens (Booth A 
cabinets), light curtains and treadles, ETC antennas, and violation system (e.g. cameras 
and image processing equipment). As of March 23, ACS has completed installation of the 
in‐lane equipment and the set‐up of the plaza computer room. For the implementation of 
the ATCAS system, ACS has also built and configured a plaza and test host servers to be 
able to test the full functionality (e.g. toll transaction, violation, etc.) of the toll collection 
system. Testing of the new equipment began on March 28 and is expected to be 
completed by mid‐May.   Plaza building workstations and printers will be installed by 
June 14.  

 
Open Road Tolling Implementation  
The FasTrak® Strategic Plan, adopted by BATA in June 2006 recommended that an ORT 
system be incorporated into the toll plaza for the new Benicia‐Martinez Bridge. The ORT 
system will provide two undelineated adjacent lanes where motorist with FasTrak® toll 
tags can pass through the toll plaza at highway speeds. A single ORT lane can 
accommodate approximately 1,800 to 2,000 vehicles per hour (as opposed to a staff lane 
which can handle about 350 vehicles per hour).  To implement the ORT system, Caltrans 
executed a change order with Kiewit Pacific for the demolition of eight toll booths and 
islands and repaving of the tolling area, which was completed on March 23.  ACS will 
begin implementation of the ORT equipment and system on April 2nd and is expected to 
complete installation and testing of the ORT by mid‐August 2007.  

 
Please find attached the configuration of the Staffed, ORT and HOV lanes for the new toll 
plaza and a diagram illustrating the ATCAS system. Staff will provide a brief overview 
and tour of the toll plaza project for the Committee at its April 6th meeting. 
 
Attachment(s) 

1) Contract 04‐006034, Budget Analysis, March 29, 2007 (Budget Balance Beam) 
2) New Benicia‐Martinez Bridge Project,  Budget Analysis, March 21, 2007 (Budget 

Balance Beam) 
3) New Benicia‐Martinez Bridge Opening Ceremony Alternative 
4) ATCAS System Overview 
5) Benicia‐Martinez Bridge Toll Plaza (Open Road Tolling Layout) 

 



Contract Items $ 286,642,000 Contract Items $ 286,642,000
State Furnished Materials (SFM) $ 589,850 Plus Quantity Overruns $ 0

Subtotal $ 287,231,850 State Furnished Materials (SFM) $ 589,850
Supplemental Work $ 1,588,000 Subtotal $ 287,231,850
Contingency $ 28,820,150
Subtotal Original Contract Allotment $ 317,640,000 CCOs (Approved (228) $ 470,131,889
Supplemental Budget Allocation Approved $ 466,377,000 Supplemental Work Remaining $ 624,000
Supplemental Funds Transferred to 04-006054 $ 4,700,000 CCO Overrun/Underrun $ -5,562,159
Supplemental Funds Transferred to 04-006064 $ 6,432,000 Subtotal 465,193,730
Subtotal Current Contract Allotment $ 772,885,000
Remaining Unalloted Budget Pending CCOs (12) $ 8,684,000
Total Current Contract Budget $ 772,885,000 (b) Total $ 761,109,580 (a)

$ 10,000,000

485,653,150 Total Current Contract Forecast At completion $ 771,109,580 (c)
30408150

455,245,000 $ 1,775,420
466,377,000

Current Budget/FAC Variance

March 2007 Basis

Risk Management 

March 2007 Basis

Contract 04-006034
Budget Analysis

March 29, 2007

Current Contract Budget Funding Status Contract Forecast at Completion (FAC) & Variance - 9/31/07

Bid Items + SFM ($287.2M)

CCO's Approved, Overruns, and Supplemental Work ($465.2M)
Pending CCO's  ($8.7M)

Risk Management - ($10M) 

(b) = (d) $772.8M

( c)= $772.6M

(a) = $761.1M

Current 
Budget/FAC 
Variance 
($1.8M)



New Benicia-Martinez Bridge Project
Budget Analysis

March 21, 2007

Confidential Draft – For Deliberative Purpose Only

Capital Outlay 
Support

(181.9 M) Capital Outlay Construction (1004.8 M)
Capital Outlay ROW (20.3 M)

Risk Management (26.9 M)

Proposed Deck Rehabilitation (21.0 M)

Remaining Unencumbered Project Contingency (8.1 M)

Capital Outlay Support 181.8$                          Capital Outlay Support 181.9$                          
Capital Outlay Construction 1,004.7$                       Capital Outlay Construction 1,004.8$                       
Capital Outlay Right-of Way 20.3$                            Capital Outlay Right-of Way 20.3$                            

Subtotal 1,206.8$                       Subtotal 1,207.0$                       
Risk Management

Capital Outlay Support 5.0
Capital Outlay Construction 21.9

Total Risk Management 26.9
Budgeted Project Contigency 56.2$                            

Total Current Project Budget 1,263.0$                       Total Forecast Budget 1,233.9$                       

Forecast Project Contingency 29.1$                            
Proposed Additional Scope

Deck Rehabilitation of Existing Bridge 21.0$                            
Remaining Unencumbered Project Contingency 8.1$                              

New Benicia-Martinez Bridge Project
Current Forecast Budget

March 21, 2007 Basis

New Benicia-Martinez Bridge Project

March 21, 2007 Basis
Current Project Budget

Current Budget
(1263.0 M)

Forecast Budget
(1,233.9M)

Variance 
(29.1 M)



Bridge Opening Ceremony Limits

Stage

Bus Shuttle Routing

New Benicia-Martinez Bridge Opening Ceremony Alternative



1/23/2007 
vdc 
V3 

ATCAS SYSTEM OVERVIEW

ATCAS Host Server
(All Bridge Toll 
Transactions)

Hybrid Server
(HOV)

DMV Server
(Vehicle Registration 

Lookup)

Interface Server
(Violation Image 
Management)

Drop Box
(holding area for ETC 

and Violations)

Fastrak Customer 
Service Center

(CSC)

Toll Accounting/
Audit

(Toll Management 
and Reconciliation)

ATCAS 
Toll Plaza Administration
1 of 7

Fastrak & Violation 
Images

Reconciliation

ATCAS Plaza 
Server

Plaza Workstations

- Lane mode mgmt
- Monitor lane activity
- Reporting

Lane Controller
(one for each lane)

ATCAS 
Caltrans D4/BATA 8th St.

Violation Network 
Server

Violation Image
Processor

Image Capture

4 color Pix/1 B/W

B&W/Color 
Cameras

ATCAS 
In-Lane Equipment 
1 of 67

La
ne

 T
ra

ns
ac

tio
ns

Im
ag

es

VTDM
(Video Tape 

Recording-VHS)

Surveilance
Cameras

1 2 3

4 5

     Lane Peripherials

     Toll Tag                       Antenna                      Light Curtain
                                        (FasTrak reader)

      Camera                       Patron Toll Display

Trigger 

4

5

ATCAS Test 
Environment 

(currently located at 
new Benicia TP)

Relocation Test Env  
to BATA 8th St 

Aug 07

Equipment Relocation 
from CalTrans To BATA 
8th St – Sept 07
(DMV server – exception)

PDF created with FinePrint pdfFactory trial version www.pdffactory.com

http://www.pdffactory.com


' :\ . , 

JANUA~O~ 

BENICIA-MARTINEZ BRIDGE TOLL PLAZA 

---11--
--- ;pJ I 

L1 L2 

---- ---
± -~ :;= =7 :s ,;-;£.; ... -- -- ------ --

~ 

FASTRAK I CASH' I 
EXPRESS FASTRAK 
2 Ll:f"T LA N ES l. RIGHT LANES 

L3 L4 

, 

- -=--
;·--­

---.;;-

== 5 

URS~ 



BENICIA-MARTINEZ BRIDGE TOLL PLAZA 
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New Sign Structure 
• • • New Changeable Message Sign 
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1. FASTRAK ONLY LANES STRIPED SOLID WHITE 

2. "FASTRAK LANE ONLY'" PAVEMENT, MARKINGS 
AT 500FT. INTERVALS 

3. CMS CONTROLLED AT TOLL PLAZA 

4 . USE ' ELEPHANT TRACK' STRIPE FOR 114 MILE PRIOR TO 
FIRST OVERHEAD SIGN 

5. NEW STD. SIGN PANELS TO MATCH EXISTING SIZE 

6. CARPOOL LANE CLOSED OUTSIDE OF WEEKDAY 
COMMUTE PERIODS. 

JANUARY 2007 
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   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  April 3, 2007 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  7a 
 

Item‐ 
Other Business 
Walking Tour of the New Benicia‐Martinez Bridge Toll Plaza ‐ 
Introduction 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
For Information Only 
 
Discussion: 
There will be a walking tour of the New Benicia‐Martinez Bridge Toll Plaza following the 
meeting.  
 
 
 
 
 
Attachment:   
(N/A) 




